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FLOOD DIVERSION FINANCE COMMITTEE 
OCTOBER 12, 2016—4:00 PM 

 
1. MEETING TO ORDER 

A meeting of the Flood Diversion Finance Committee was held on Wednesday, October 
12, 2016, at 4:00 PM in the Fargo City Commission Chambers, Fargo City Hall, with the 
following present: Cass County Joint Water Resource District Chairman Mark Brodshaug; 
Fargo Finance Director Kent Costin; Fargo City Commissioner Tony Grindberg; 
Moorhead City Councilwoman Nancy Otto; Fargo City Assistant Administrator Mike 
Redlinger; Cass County Commissioner Mary Scherling; Cass County Commissioner Rick 
Steen; and Moorhead Finance Director Wanda Wagner. Fargo City Commissioner Tony 
Gehrig; Clay County Auditor/Treasurer Lori Johnson; Fargo City Mayor Tim Mahoney; 
Cass County Auditor Mike Montplaisir; and Cass County Commission Representative 
Darrell Vanyo were absent. 
 
John Shockley, Ohnstad Twichell; Randy Richardson, CH2M; and Bruce Spiller, CH2M 
were also present. 

 
2. APPROVAL OF MINUTES FROM PREVIOUS MEETING 

 MOTION, passed 
Mr. Steen moved and Mr. Brodshaug seconded to approve the 
minutes from the September 7, 2016, meeting as presented. 
Motion carried. 

 
3. APPROVAL OF BILLS 

Mr. Costin said bills received for the month total almost $9 million. The bill from the Cass 
County Joint Water Resource District (CCJWRD) makes up approximately $8.8 million of 
this total, of which $5.8 million is for the Diversion Authority’s share of the Mid-America 
Steel property buyout. 
 
Mr. Costin said a new protocol has been put into place to tighten up the timeline in which 
bills and agenda items are received for this meeting. 

  MOTION, passed 
Mr. Steen moved and Mr. Costin seconded to approve the bills in 
the amount of $8,993,205.83 and to forward them to the Metro 
Flood Diversion Authority. On roll call vote, the motion carried 
unanimously. 

 
Mr. Redlinger arrived for the remainder of the meeting. 
 

4. FINANCIAL UPDATE 
Mr. Costin reviewed the financial statements for September. About $128.6 million has 
been expended from the FY 2016 budget, and the total disbursed for the project to date 
is $299,847,523. These numbers reflect the disbursement of the $45 million US Army 
Corps of Engineers (USACE) payment last month. 
 
Mr. Costin said the Diversion Authority’s net position is about $90 million, which includes 
a $65 million cash balance. The State Water Commission also informed Mr. Costin that 
the funds from the most recent reimbursement request in the amount of $22 million have 
been released. 
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Mr. Steen asked Mr. Costin to explain the disparity between revenues generated from 
Cass County and the City of Fargo. Mr. Costin said Cass County advanced the funds for 
the $45 million USACE payment, in addition to collecting more funds from the flood sales 
tax. 
 
Mr. Steen said the Diversion Authority has $65 million in cash, which could have covered 
the USACE payment. Mr. Costin said a certain amount of working capital is maintained 
in the fund, and the decision was made with the best information available at the time. 
 
Mr. Steen asked when the revenues generated from the two entities will even out. Mr. 
Costin said they will never be equal as the county collects more tax than Fargo due to the 
larger tax base. 
 

5. PROGRAM MANAGEMENT CONSULTANT REPORT 
Randy Richardson of CH2M was present to discuss the Program Management 
Consultant Report. Mr. Richardson said he worked with Mr. Costin and Mr. Montplaisir to 
develop the program summary, breakout, and descriptions. It is time consuming to input 
the numbers each month, so the best practice may be to present the monthly report at 
the second meeting each month in order to provide the most up-to-date materials. 
 
Mr. Grindberg commended Mr. Richardson on the format and content of the report. 
 
Mr. Richardson said the line items listed for the cash budget summary must adhere to the 
line items used in the budget. As the 2017 budget has yet to be presented and approved, 
there is still some flexibility for the budget categories and, therefore, the summary budget 
categories. 
 

6. CHANGE ORDER PROCESS 
Attorney John Shockley was present to distribute and introduce a draft “Resolution 
Confirming the Procedure for Approval of Construction Contracts; Contracts for 
Engineering, Architectural, and other Professional Services; and Change Orders and 
Amendments”. The draft is provided for information and discussion purposes only; a final 
draft will be brought for approval at a subsequent meeting. 
 
There was discussion on the level of authority given to the Co-Executive Directors, which 
could become a burden over time; the involvement of the Finance Committee, Program 
Management Consultants, and Technical Advisory Group (TAG) in the process; and the 
importance of timeliness in the approval of contracts and change orders. 
 

7. STATEMENT OF QUALIFICATIONS 
Mr. Shockley gave a brief overview of the P3 developer short list and the Statement of 
Qualifications (SOQ) interview and review process. Six teams were interviewed last week, 
and a short list of four respondents has been recommended by the evaluation team. Mr. 
Shockley thanked the members of the evaluation team for the significant amount of time 
required to complete the process. 
 
Mr. Redlinger thanked Mr. Shockley and the rest of the legal staff involved with the 
process, and said he concurs with the recommendation and evaluations submitted by the 
team. 



                                                      Flood Diversion Finance Committee—October 12, 2016      3 
 

Mr. Grindberg asked what criteria was used to eliminate the two teams that were not 
selected to continue on to the Request for Proposals (RFP) process. Mr. Shockley said it 
was a very competitive process, and all six teams that were interviewed met the 
requirements; however, the pool had to be reduced to a maximum of four teams. Criteria 
such as relevant past experience, forward focus, and geo-technical experience were 
some of the factors that were taken into consideration. 
 
Mr. Grindberg asked if there has been resolution on the stipend paid to the proposers as 
discussed at previous meetings. Mr. Shockley said a stipend will be paid to the non-
successful proposers; the successful proposer will be awarded the contract. There is no 
recommended stipend amount at this time, and the matter will be discussed at a 
subsequent meeting. 

MOTION, passed 
Mr. Steen moved and Mr. Costin seconded to approve the SOQ 
Evaluation Report and the Short List of respondents as 
presented, and to forward the recommendation to the Metro 
Flood Diversion Authority. On roll call vote, the motion carried 
with Ms. Scherling, Mr. Costin, Ms. Wagner, Mr. Brodshaug, Ms. 
Otto, Mr. Steen, and Mr. Grindberg voting “Yes”; Mr. Redlinger 
abstaining. 

 
Mr. Steen left for the remainder of the meeting 
 

8. LAND ACQUISITION DIRECTIVE 
Mr. Richardson said four opportunistic property acquisitions are up for approval. Ms. 
Scherling asked if in light of the permit denial by the Minnesota DNR, there is anything to 
impede the acquisitions. Mr. Richardson said as the property owners all approached the 
Diversion Authority for opportunistic buyouts, there is no bearing on the acquisitions.  

  MOTION, passed 
Mr. Costin moved and Ms. Otto seconded to approve Land 
Acquisition Directive LAD-OPP-O1 as presented. On roll call 
vote, the motion carried unanimously. 

 
9. NEXT MEETING 

The next regularly scheduled meeting will be held on October 26th, at 4:00 PM. 
 

10. ADJOURNMENT 
MOTION, passed 
On motion by Ms. Scherling, seconded by Ms. Otto and all in 
favor, the meeting was adjourned at 5:23 PM. 

 
 Minutes prepared by Brielle Edwards, HR Assistant 



Vendor Description

Cass County Joint Water Resource District Diversion bills 7,093,300.77$           

Ohnstad Twichell, P.C. Bond Counsel WorkπPPP Research 118,916.24$              

Springsted Professional Services through September 30, 2016 33,981.08$                 

Total Bills Received in October 7,246,198.09$           

Finance Committee Bills for November 2016

EdwardsB
Text Box
Item No. 3













FM Metropolitan Area Flood Risk Management Project
Fiscal Accountability Report Design Phase (Fund 790)
As of 10/31/2016

2011 2012 2013 2014 2015 2016
Cumulative 

Totals
Revenues

City of Fargo 443,138         7,652,681        7,072,961        19,373,131      28,310,373      32,430,874         95,283,158           
Cass County 443,138         7,652,681        7,072,961        19,373,131      28,310,373      109,019,933      171,872,217        
State Water Commission 3,782,215        602,918           31,056,740      93,792,287         129,234,160        
Other Agencies 98,475           1,700,595        1,571,769        4,305,140        6,291,194        (13,337,173)       630,000                
Reimbursements 33,879                 33,879                   
Lease/Rental Payments 17,358              154,180           180,341           257,806              609,685                
Asset Sales 616,774           315,892           175,190              1,107,856             
Miscellaneous 226                   626                   427                   1,279                     
Total Revenues 984,751       17,005,957   19,517,490   44,425,900   94,465,340   222,372,796    398,772,234     

Expenditures

  7905 Army Corp Payments ‐                  ‐                    875,000           1,050,000        2,725,000        47,279,000         51,929,000           
  7910 WIK ‐ Administration 107,301         331,321           77,614              169,019           282,227           511,846              1,479,328             
  7915 WIK ‐ Project Design 149,632         5,366,147        3,220,859        9,118,723        4,660,226        2,360,037           24,875,624           
  7920 WIK ‐ Project Management 679,037         7,223,650        4,695,477        3,579,339        4,500,955        6,991,023           27,669,481           
  7925 WIK ‐ Recreation 163,223           ‐                       163,223                
  7930 LERRDS ‐ North Dakota 48,664           3,843,620        2,763,404        17,013,358      55,948,209      39,185,108         118,802,363        
  7931 LERRDS ‐ Minnesota 27,996              287,907           13,068              32,452              273,195              634,618                
  7940 WIK Mitigation ‐ North Dakota 587,180           ‐                       587,180                
  7941 WIK Mitigation ‐ Minnesota ‐                       ‐                         
  7950 Construction ‐ North Dakota 1,738,638        19,269,055      38,258,202         59,265,895           
  7951 Construction ‐ Minnesota ‐                       ‐                         
  7952 Construction ‐ O/H/B 11,282,504      5,044,001        749,384              17,075,889           
  7955 Construction Management 556,209           2,867,422        4,477,759           7,901,390             
  7990 Project Financing 50,000              70,000              216,376           566,600           3,908,112           4,811,088             
  7995 Project Eligible ‐ Off Formula Costs ‐                         
  7999 Non Federal Participating Costs 116                 116                        

Total Expenditures 984,750         17,005,957      11,990,261      45,324,414      95,896,147      143,993,666      315,195,195        
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Amount
Assets
Cash 79,729,035$           
Receivables

State Water Commission 4,942,156               
Proceeds from Oxbow Lot Sales 2,383,317               

Total assets 87,054,508             

Liabilities
Vouchers payable -                              
Retainage payable 3,562,630               

Total liabilities 3,562,630               

NET POSITION 83,491,879$           

FM Metropolitan Area Flood Risk Management Project
Statement of Net Position

October 31, 2016



FM Metropolitan Area Flood Risk Management Project
FY 2016 Summary  Budget Report ( In Thousands)
As of 31 October 2016

FY 2016 
Approved 
Budget

Current 
Month

Fiscal Year To 
Date

% Expended
Outstanding 

Encumbrances
Remaining 

Budget Balance

Revenue Sources
City of Fargo  39,375                              2,024                32,431                      6,944                             
Cass County 39,375                              1,661                109,020                    (69,645)                         
State of ND ‐ 50 % Match 40,100                              172                   37,822                      2,278                             
State of ND ‐ 100% Match 109,900                           4,770                55,970                      53,930                          
State of Minnesota ‐                                    ‐                                 
Other Agencies 8,750                                (13,337)                     22,087                          
Financing Proceeds ‐                                    ‐                                 
Reimbursements ‐                                    17                     34                              (34)                                 
Sales of Assets ‐                                    175                            (175)                               
Property Income ‐                                    258                            (258)                               
Miscellaneous ‐                                    ‐                                 

Total Revenue Sources 237,500                  8,644          222,373            ‐                   ‐                         15,127                 

Funds Appropriated
Army Corp Local Share 47,279                              ‐                    47,279                      ‐                                 
Management Oversight 11,340                              1,320                11,981                      106% 5,225                              (5,866)                           
Technical Activities 7,910                                140                   2,360                        30% 2,874                              2,676                             
Land Acquisitions 81,212                              8,834                39,458                      49% 26,868                           14,886                          
Construction 85,999                              4,258                39,008                      45% 15,231                           31,760                          
Mitigation 2,200                                366                                 1,834                             
Other Costs 1,560                                796                   3,908                        251% 1,442                              (3,790)                           

Total Appropriations 237,500                  15,348       143,994            61% 52,007                  41,500                 



FM Metropolitan Area Flood Risk Management Project 
Summary of Cash Disbusrsements

October 2016

Account_Number Account_Name CheckDate
Check_Numb

er
Vendor_Name  Transaction_Amount 

 

e
t

Expense_Description Project Number Project_Description

790‐0000‐206.10‐00 Retainage 10/26/2016 272401 INDUSTRIAL BUILDERS  INC 9,015.89$                          Ratainage V02818 MICKELSON LEVEE EXTENSION
  Retainage 10/26/2016 272401 INDUSTRIAL BUILDERS  INC 1,085.86$                          PO #183957 Retainage V02818 MICKELSON LEVEE EXTENSION
  Retainage 10/26/2016 272402 INDUSTRIAL CONTRACT SERVICES INC 379,181.75$                      Retainage PO 174726 V02805 PUMP STATION & FLOODWALL
  Retainage 10/26/2016 272402 INDUSTRIAL CONTRACT SERVICES INC (1,653.44)$                         Add retainage for credit V02805 PUMP STATION & FLOODWALL

  Total  ‐  Retainage Paid 387,630.06$           
790‐7910‐429.33‐20 Accounting Services 10/31/2016 JB10160048 CITY OF FARGO‐AUDITORS OFFICE 600.00$                              CHARGE FOR COF TIME‐10/16 V00102 General & Admin. WIK

  Total  WIK ‐ General and Admin. ‐ Accounting Office  600.00$                  
790‐7910‐429.33‐25 Legal Services 10/19/2016 272197 ERIK R JOHNSON & ASSOCIATES 2,027.45$                          SEPT LEGAL SERVICES V00102 General & Admin. WIK

  Legal Services 10/19/2016 272285 OXBOW, CITY OF 1,155.00$                          TURMAN & LANG V02407 OXBOW MOU‐LEGAL SERVICES

  Total  WIK ‐ General and Admin. ‐ Legal Services  3,182.45$               
790‐7910‐429.38‐68 Lobbyist 11/3/2016 583 P CARD BMO 3,762.88$                          FREDRIKSON AND BYRON P V00102 General & Admin. WIK

  Total  WIK ‐ General and Admin. ‐  3,762.88$                     
790‐7915‐429.33‐05 Engineering Services 10/5/2016 271733 HOUSTON‐MOORE GROUP LLC 3,783.35$                          WORK IN KIND V01608 WORK‐IN‐KIND (WIK)

  Engineering Services 10/5/2016 271733 HOUSTON‐MOORE GROUP LLC 57,148.50$                        HYDROLOGY/HYDRAULIC MODEL V01609 HYDROLOGY/HYDRAULIC MODEL
  Engineering Services 10/19/2016 272285 OXBOW, CITY OF 765.00$                              MOORE ENGINEERING, INC. V02402 OXBOW MOU‐PRELIM ENGINRNG
  Engineering Services 10/19/2016 272285 OXBOW, CITY OF 7,736.30$                          MOORE ENGINEERING, INC. V02403 OXBOW MOU‐CONCEPT LAYOUTS
  Engineering Services 10/19/2016 272285 OXBOW, CITY OF 172.50$                              MOORE ENGINEERING, INC. V02420 OXBOW MOU‐MOORE ENG TO #6
  Engineering Services 10/26/2016 272399 HOUSTON‐MOORE GROUP LLC 7,679.03$                          WORK IN KIND ITEMS V01608 WORK‐IN‐KIND (WIK)
  Engineering Services 10/26/2016 272399 HOUSTON‐MOORE GROUP LLC 16,024.00$                        HYDROLOGY/HYRAULIC MODEL V01609 HYDROLOGY/HYDRAULIC MODEL
  Engineering Services 10/26/2016 272399 HOUSTON‐MOORE GROUP LLC 21,361.91$                        LEVEE DESIGN & SUPPORT V01613 LEVEE DESIGN & SUPPORT
  Engineering Services 10/26/2016 272399 HOUSTON‐MOORE GROUP LLC 18,020.50$                        PERMIT SUBMITTAL PREP V01616 PERMIT SUBMITTAL PREP

  Total  WIK ‐ Project Design ‐ Engineering Services 132,691.09$           
790‐7915‐429.38‐99 Other Services 11/3/2016 583 P CARD BMO 7,250.00$                          MAP SERVICE CENTER V03401 CLOMR SUBMITTAL RVIEW FEE

  Total  WIK ‐ Project Design ‐ Other Services 7,250.00$               
790‐7920‐429.33‐05 Engineering Services 10/5/2016 271733 HOUSTON‐MOORE GROUP LLC 72,352.13$                        PROJECT MGMT V01601 HMG ‐ PROJECT MANAGEMENT

  Engineering Services 10/19/2016 272217 HOUSTON‐MOORE GROUP LLC 53,382.35$                        PROJECT MANAGEMENT V01601 HMG ‐ PROJECT MANAGEMENT

  Total  WIK ‐ Construction Management ‐ Engineering Services 125,734.48$           
790‐7920‐429.33‐79 Construction Management 10/19/2016 272285 OXBOW, CITY OF 4,901.20$                          MOORE ENGINEERING, INC. V02421 OXBOW MOU‐MOORE PROJ MGMT

  Construction Management 10/26/2016 272360 CH2M HILL ENGINEERS INC 700,000.00$                      MGMT TECHINCAL OUTREACH V00206 CH2M HILL‐2.27‐11.25.16

  Total  WIK ‐ Construction Management ‐ Construction Management 704,901.20$           
790‐7930‐429.33‐05 Engineering Services 10/5/2016 271733 HOUSTON‐MOORE GROUP LLC 33,858.37$                        BRIDGE CHANNEL V01618 WP28 ‐ CR‐16/CR‐17 BRIDGE

  Engineering Services 10/19/2016 272217 HOUSTON‐MOORE GROUP LLC 13,023.45$                        UTILITY DESIGN V01610 UTILITIES DESIGN
  Engineering Services 10/19/2016 272217 HOUSTON‐MOORE GROUP LLC 87.00$                                BRIDGE CHANNEL V01618 WP28 ‐ CR‐16/CR‐17 BRIDGE
  Engineering Services 10/14/2016 JB10160018 CITY OF FARGO‐AUDITORS OFFICE 20,851.90$                        19734 CASS COUNTY JOINT W V01203 Cass Joint Water OHB
  Engineering Services 10/14/2016 JB10160018 CITY OF FARGO‐AUDITORS OFFICE 21.60$                                19734 CASS COUNTY JOINT W V01203 Cass Joint Water OHB
  Engineering Services 10/14/2016 JB10160018 CITY OF FARGO‐AUDITORS OFFICE 7,489.04$                          19734 CASS COUNTY JOINT W V01203 Cass Joint Water OHB
  Engineering Services 10/14/2016 JB10160018 CITY OF FARGO‐AUDITORS OFFICE 5,745.45$                          19734 CASS COUNTY JOINT W V01201 Cass Joint Water ROE
  Engineering Services 10/14/2016 JB10160018 CITY OF FARGO‐AUDITORS OFFICE 21,975.58$                        19734 CASS COUNTY JOINT W V02807 CASS JOINT WATER IN‐TOWN

  Total LERRDS ‐ North Dakota ‐ Engineering Services 103,052.39$           
790‐7930‐429.33‐25 Legal Services 10/19/2016 272197 ERIK R JOHNSON & ASSOCIATES 336.60$                              LERRDS MATTERS V00103 General & Admin. LERRDS

Legal Services 10/14/2016 JB10160018 CITY OF FARGO‐AUDITORS OFFICE 20,245.80$                        19734 CASS COUNTY JOINT W V01201 Cass Joint Water ROE
Legal Services 10/14/2016 JB10160018 CITY OF FARGO‐AUDITORS OFFICE 3,097.50$                          19734 CASS COUNTY JOINT W V01201 Cass Joint Water ROE
Legal Services 10/14/2016 JB10160018 CITY OF FARGO‐AUDITORS OFFICE 11,868.00$                        19734 CASS COUNTY JOINT W V01201 Cass Joint Water ROE
Legal Services 10/14/2016 JB10160018 CITY OF FARGO‐AUDITORS OFFICE 538.00$                              19734 CASS COUNTY JOINT W V02807 CASS JOINT WATER IN‐TOWN
Legal Services 10/14/2016 JB10160018 CITY OF FARGO‐AUDITORS OFFICE 8,529.29$                          19734 CASS COUNTY JOINT W V01203 Cass Joint Water OHB

  Total LERRDS ‐ North Dakota ‐ Legal Services 44,615.19$             



FM Metropolitan Area Flood Risk Management Project 
Summary of Cash Disbusrsements

October 2016
790‐7930‐429.33‐32 Appraisal Services 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  12,437.34$                        19734 CASS COUNTY JOINT W V01201 Cass Joint Water ROE

  Total LERRDS ‐ North Dakota ‐ Appraisal Services 12,437.34$             
790‐7930‐429.33‐79 Construction Management 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  108,364.11$                      19734 CASS COUNTY JOINT W V02807 CASS JOINT WATER IN‐TOWN

  Construction Management 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  30,564.24$                        19734 CASS COUNTY JOINT W V01203 Cass Joint Water OHB

  Total LERRDS ‐ North Dakota ‐ Construction Management 138,928.35$           
790‐7930‐429.38‐61 Security Services 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  771.80$                              19734 CASS COUNTY JOINT W V01203 Cass Joint Water OHB

  Security Services 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  731.16$                              19734 CASS COUNTY JOINT W V01203 Cass Joint Water OHB

  Total LERRDS ‐ North Dakota ‐ Security Services 1,502.96$               
790‐7930‐429.38‐95 Mowing Services 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  410.00$                              19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN

  Mowing Services 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  1,165.00$                          19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
  Mowing Services 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  720.00$                              19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
  Mowing Services 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  740.00$                              19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN

  Total LERRDS ‐ North Dakota ‐ Mowing Services 3,035.00$               
790‐7930‐429.62‐51 Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  104.24$                              19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN

Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  44.76$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  78.38$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  34.01$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  30.96$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  25.57$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  28.15$                                19734 CASS COUNTY JOINT W V01702 ND LAND PURCHASE‐HARDSHIP
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  39.50$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  35.08$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  32.61$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  38.56$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  230.60$                              19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  45.38$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  37.66$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  69.19$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  64.86$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  54.10$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  42.45$                                19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Electricity 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  35.00$                                19734 CASS COUNTY JOINT W V01702 ND LAND PURCHASE‐HARDSHIP

  Total LERRDS ‐ North Dakota ‐ Electricity 1,071.06$               
790‐7930‐429.67‐11 Residential Buildings 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  3,990.00$                          19734 CASS COUNTY JOINT W V01703 ND LAND PURCH ‐ IN TOWN

Residential Buildings 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  547,180.52$                      19734 CASS COUNTY JOINT W V02411 OXBOW MOU‐RESIDENT RLCTN
Residential Buildings 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  1,340,781.00$                   19734 CASS COUNTY JOINT W V02411 OXBOW MOU‐RESIDENT RLCTN
Residential Buildings 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  5,514.45$                          19734 CASS COUNTY JOINT W V02411 OXBOW MOU‐RESIDENT RLCTN
Residential Buildings 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  1,069.06$                          19734 CASS COUNTY JOINT W V02411 OXBOW MOU‐RESIDENT RLCTN
Residential Buildings 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  1,365.00$                          19734 CASS COUNTY JOINT W V02411 OXBOW MOU‐RESIDENT RLCTN
Residential Buildings 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  6,131.95$                          19734 CASS COUNTY JOINT W V02411 OXBOW MOU‐RESIDENT RLCTN
Residential Buildings 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  13,757.50$                        19734 CASS COUNTY JOINT W V02411 OXBOW MOU‐RESIDENT RLCTN
Residential Buildings 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  10,250.00$                        19734 CASS COUNTY JOINT W V02411 OXBOW MOU‐RESIDENT RLCTN
Residential Buildings 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  600.00$                              19734 CASS COUNTY JOINT W V02411 OXBOW MOU‐RESIDENT RLCTN
Residential Buildings 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  383.00$                              19734 CASS COUNTY JOINT W V02411 OXBOW MOU‐RESIDENT RLCTN

  Total LERRDS ‐ North Dakota ‐ Residential Buildings 1,931,022.48$       
790‐7930‐429.67‐12 Commercial Buildings 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  5,370,000.00$                   19734 CASS COUNTY JOINT W V01703 ND LAND PURCH ‐ IN TOWN

Commercial Buildings 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  50,585.32$                        19734 CASS COUNTY JOINT W V01703 ND LAND PURCH ‐ IN TOWN
Commercial Buildings 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  110,929.22$                      19734 CASS COUNTY JOINT W V01204 Cass Joint Water OCC

  Total LERRDS ‐ North Dakota ‐ Commercial Buildings 5,531,514.54$       



FM Metropolitan Area Flood Risk Management Project 
Summary of Cash Disbusrsements

October 2016
790‐7930‐429.71‐30 Land Purchases 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  177,399.29$                      19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN

Land Purchases 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  437,371.41$                      19734 CASS COUNTY JOINT W V01703 ND LAND PURCH ‐ IN TOWN
Land Purchases 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  326,393.52$                      19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Land Purchases 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  106,000.00$                      19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Land Purchases 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  12,000.00$                        19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN
Land Purchases 10/14/2016 JB10160018 Total LERRDS ‐ North Dakota ‐  7,817.39$                          19734 CASS COUNTY JOINT W V01701 ND LAND PURCH‐OUT OF TOWN

  Total LERRDS ‐ North Dakota ‐ Land Purchases 1,066,981.61$       
790‐7950‐429.73‐52 Flood Control 10/19/2016 272219 INDUSTRIAL BUILDERS  INC 8,086.80$                          2 ST N PUMP STATION V02801 2ND ST NORTH PUMP STATION

Flood Control 10/26/2016 272401 INDUSTRIAL BUILDERS  INC 1,439,014.26$                   2 ST N FLOODWALL V02812 2ND ST NORTH FLOODWALL
Flood Control 10/26/2016 272401 INDUSTRIAL BUILDERS  INC 191,063.58$                      MICKELSON LEVEE EXTENSION V02818 MICKELSON LEVEE EXTENSION
Flood Control 10/26/2016 272401 INDUSTRIAL BUILDERS  INC 357,464.93$                      NORTH OF PUMP STATION V02819 2ND ST N FLOODWALL
Flood Control 10/26/2016 272401 INDUSTRIAL BUILDERS  INC 1,256,611.07$                   NORTH OF PUMP STATION V02819 2ND ST N FLOODWALL
Flood Control 10/26/2016 272469 REINER CONTRACTING INC 32,962.24$                        EL ZAGAL PHASE 2 V02817 EL ZAGEL ‐ PHASE 2
Flood Control 10/26/2016 272402 INDUSTRIAL CONTRACT SERVICES INC (31,465.53)$                       4 ST PUMP STATION V02805 PUMP STATION & FLOODWALL
Flood Control 10/26/2016 272402 INDUSTRIAL CONTRACT SERVICES INC 614,635.33$                      2 ST PUMP STATION/FLOOD W V02805 PUMP STATION & FLOODWALL
Flood Control 10/26/2016 272401 INDUSTRIAL BUILDERS  INC 73,368.92$                        MICKELSON LEVEE EXTENSION V02818 MICKELSON LEVEE EXTENSION

  Total  ND Construction ‐ Flood Control 3,941,741.60$       
790‐7950‐429.73‐70 Utilities 10/12/2016 271887 CONSOLIDATED COMMUNICATIONS 26,256.75$                        COMM RELOCATION V02803 EVENTIS WP42 UTILITY RLCT

  Utilities 10/26/2016 272363 CONSOLIDATED COMMUNICATIONS 1,706.66$                          WPA‐42A.1/A.3 S ROUTE V02803 EVENTIS WP42 UTILITY RLCT
  Utilities 10/31/2016 JB10160047 CITY OF FARGO‐AUDITORS OFFICE 277,728.81$                      COF FIBER RELOCATE COSTS V02808 COF REROUTE FIBER OPTIC

  Total  ND Construction ‐ Utilities 305,692.22$           
790‐7952‐429.57‐60 Out of State Travel Exp 10/14/2016 JB10160018 CITY OF FARGO‐AUDITORS OFFICE 1,235.43$                          19734 CASS COUNTY JOINT W V01204 Cass Joint Water OCC

  Total O/H/B Construction ‐ Out of State Travel Exp. 1,235.43$               
790‐7952‐429.73‐20 Site Improvements 10/19/2016 272285 OXBOW, CITY OF 8,986.16$                          HOUGH, INC. V02417 OXBOW MOU‐INTAKE/PUMP SYS

  Total O/H/B Construction ‐ Site Improvements 8,986.16$               
790‐7955‐429.33‐05 Engineering Services 10/26/2016 272399 HOUSTON‐MOORE GROUP LLC 293,504.20$                      WORK PACKAGE #42 V02806 CONSTRUCTION SVCS WP42

  Engineering Services 10/14/2016 JB10160018 CITY OF FARGO‐AUDITORS OFFICE 1,595.26$                          19734 CASS COUNTY JOINT W V01203 Cass Joint Water OHB

  Total Construction Management ‐ Engineering Services 295,099.46$           
790‐7955‐429.33‐06 Quality Testing 10/19/2016 272314 TERRACON CONSULTING ENGINEERS 3,508.06$                          MATERIALS TESTING V02802 WP‐42 MATERIALS TESTING

  Quality Testing 10/19/2016 272314 TERRACON CONSULTING ENGINEERS 16,381.55$                        MATERIALS TESTING V02802 WP‐42 MATERIALS TESTING
  Quality Testing 10/19/2016 272314 TERRACON CONSULTING ENGINEERS 20,102.80$                        MATERIALS TESTING V02802 WP‐42 MATERIALS TESTING
  Quality Testing 10/19/2016 272314 TERRACON CONSULTING ENGINEERS 812.50$                              MATERIALS TESTING V02802 WP‐42 MATERIALS TESTING

  Total Construction Management ‐ Quality Testing 40,804.91$             
790‐7955‐429.33‐79 Construction Management 10/26/2016 272360 CH2M HILL ENGINEERS INC 139,081.50$                      CONSTRUCTION MGMT SERVICE V02820 WP‐42 CONSTRCTN MGMT‐CH2M

  Construction Management 10/14/2016 JB10160018 CITY OF FARGO‐AUDITORS OFFICE 6,700.00$                          19734 CASS COUNTY JOINT W V01203 Cass Joint Water OHB

  Total Construction Management ‐ Construction Management 145,781.50$           
790‐7990‐429.33‐05 Engineering Services 10/5/2016 271733 HOUSTON‐MOORE GROUP LLC 221.50$                              DOCUMENT PREPERATION V01619 PPP DOCUMENT PREP SUPPRT

  Engineering Services 10/26/2016 272399 HOUSTON‐MOORE GROUP LLC 10,400.88$                        DOCUMENT PREPARATION V01619 PPP DOCUMENT PREP SUPPRT

  Total Project Financing ‐ Engineering Services 10,622.38$             
790‐7990‐429.33‐25 Legal Services 10/5/2016 271692 CASS COUNTY TREASURER 30,000.00$                        CHAPMAN & CUTLER FEES V00102 General & Admin. WIK

  Legal Services 10/19/2016 272160 ASHURST LLP 298,220.97$                      LEGAL COUNSEL V03001 P3 LEGAL COUNSEL‐ASHURST
  Legal Services 11/3/2016 583 P CARD BMO 85,568.28$                        OHNSTAD TWICHELL ATTOR V00102 General & Admin. WIK

  Total Project Financing ‐ Legal Services 413,789.25$           
790‐7990‐429.34‐55 Financial Advisor 10/5/2016 271750 Total Project Financing ‐ 178,686.50$                      FINANCIAL ADVISORY SERVIC V03301 PPP FINANCL ADVISORY SVCS

  Total Project Financing ‐ Financial Advisor 178,686.50$           
790‐7990‐520.80‐20 Interest On Bonds 10/5/2016 271692 Total Project Financing ‐ 154,196.23$                      BANK INTEREST PAYMENT V02901 $50M CASS US BANK ADVANCE

  Interest On Bonds 10/5/2016 JB10160014 Total Project Financing ‐ 28,801.88$                        10.3.16 WF INTEREST PMT V02903 $100M COF WELLS FAR ADVNC

  Total Project Financing ‐ Interest on Bonds 182,998.11$           
790‐7990‐520.80‐30 Fiscal Agent Fees 10/5/2016 JB10160014 CITY OF FARGO‐AUDITORS OFFICE 9,950.00$                          10.3.16 WF FEES PAYMENT V02903 $100M COF WELLS FAR ADVNC

  Total Project Financing ‐ Fiscal Agent Fees 9,950.00$               

  Total Disbursed for Period 15,347,670.54$      ‐ less retainage paid
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CASS COUNTY JOINT WATER RESOUR  $                148,272,740.18  $                116,710,626.76  $             31,562,113.42 Land Purchases, O/H/B Ring Levee, DPAC, & ROE
ARMY CORP OF ENGINEERS                      51,929,000.00                      51,929,000.00                                     -   Local Share
INDUSTRIAL BUILDERS  INC                      39,686,695.83                      34,637,134.19                   5,035,360.57 2nd St North Pump Station Project and 2nd Street Floodwall
HOUSTON-MOORE GROUP LLC                      33,399,139.10                      28,981,605.34                   4,417,533.76 Engineering Services
CH2M HILL ENGINEERS INC                      25,985,819.01                      24,088,131.76                   1,897,687.25 Project & Construction Management
INDUSTRIAL CONTRACT SERVICES I                      17,568,371.39                      15,448,953.47                   2,048,458.43 4th St Pump Station and 2nd Street Floodwall
OXBOW, CITY OF                      15,339,435.00                      14,629,138.97                      710,296.03 City of Oxbow - MOU
DORSEY & WHITNEY LLP                        3,293,842.85                         3,293,842.85                                     -   Legal Services
CENTURYLINK                        2,586,742.00                         2,586,742.00                                     -   Utility Relocation
MINNESOTA DNR                        2,325,472.35                         2,325,472.35                                     -   EIS Scoping

LANDWEHR CONSTRUCTION INC                        2,079,376.59                         2,048,267.31                        31,109.28 In-Town Demolition Contracts
ASHURST LLP                        1,979,133.70                         1,468,493.00                      510,640.70 PPP Legal Counsel
URS CORPORATION                        1,922,118.42                         1,670,332.25                      251,786.17 Engineering Services
CONSOLIDATED COMMUNICATIONS                        1,732,568.75                         1,024,584.87                      707,983.88 Utility Relocation
KENNELLY & OKEEFFE                        1,729,110.56                         1,729,110.56                                     -   Home Buyouts
HOUGH INCORPORATED                        1,603,259.25                            491,355.50                   1,111,903.75 2nd Street South Flood Control
REINER CONTRACTING INC                        1,586,765.35                         1,477,261.89                      109,503.46 El Zagal Flood Risk Management
JP MORGAN CHASE-LOCKBOX PROCES                        1,527,000.00                            906,378.99                      620,621.01 Financial Advisor
ACONEX (NORTH AMERICA) INC                        1,322,146.00                            306,856.00                   1,015,290.00 Electronic Data Mgmt and Record Storage System

CITY OF FARGO                           958,294.22                            913,319.33                        44,974.89 
Digital Imagery Project, Utility Relocation, Accounting Svcs, and Bank Loan 
Advance DS Payments

XCEL ENERGY                           908,800.84                            174,255.08                      734,545.76 Utility Relocation
TERRACON CONSULTING ENGINEERS                           774,990.00                            615,862.84                      159,127.16 Materials Testing
OHNSTAD TWICHELL PC                           712,764.90                            712,764.90                                     -   ROE and Bonding Legal Fees
MOORE ENGINEERING INC                           662,468.17                            662,468.17                                     -   Engineering Services
CASS COUNTY TREASURER                           630,828.68                            630,828.68                                     -   Property Taxes and Bank Loan Advance DS Payments
US BANK                           626,849.03                            626,849.03                                     -   Loan Advance Debt Service Payments
DUCKS UNLIMITED                           587,180.00                            587,180.00                                     -   Wetland Mitigation Credits
HOUSTON ENGINEERING INC                           576,669.57                            576,669.57                                     -   Engineering Services
ERIK R JOHNSON & ASSOCIATES                           500,774.55                            500,774.55                                     -   Legal Services
RED RIVER BASIN COMMISSION                           500,000.00                            500,000.00                                     -   Retention Projects - Engineering Services

NORTHERN TITLE CO                           484,016.00                            484,016.00                                     -   Land Purchases
AT & T                           444,166.14                            444,166.14                                     -   Utility Relocation
702 COMMUNICATIONS                           326,243.91                            266,892.07                        59,351.84 Utility Relocation
BUFFALO-RED RIVER WATERSHED DI                           220,768.00                                           -                        220,768.00 Retention Projects - Engineering Services
ROBERT TRENT JONES                           200,000.00                            200,000.00                                     -   Oxbow MOU - Golf Course Consulting Agreement
AON RISK SERVICES CENTRAL, INC                           150,000.00                                           -                        150,000.00 P3 Risk Advisory Services
CABLE ONE (FARGO)                           148,511.37                                           -                        148,511.37 Utility Relocation
PFM PUBLIC FINANCIAL MANAGEMEN                           146,460.00                            146,460.00                                     -   Financial Advisor
BOIS DE SIOUX WATERSHED DISTRI                           145,380.00                                           -                        145,380.00 Retention Projects - Engineering Services
NDSU BUSINESS OFFICE-BOX 6050                           135,167.00                            135,167.00                                     -   Ag Risk Study Services

AT&T NETWORK OPERATIONS                           125,238.30                            125,238.30                                     -   Utility Relocation
ENVENTIS                           115,685.62                            115,685.62                                     -   Utility Relocation
BEAVER CREEK ARCHAEOLOGY                           111,000.00                              70,438.32                        40,561.68 Engineering Services
UNITED STATES GEOLOGICAL SURVE                           104,600.00                            104,600.00                                     -   Water Level Discharge Collection
FREDRIKSON & BYRON, PA                           101,762.88                              73,762.88                        28,000.00 Lobbying Services
PROSOURCE TECHNOLOGIES, INC                           100,000.00                                8,324.94                        91,675.06 Vibrating Wire Piezometer Equipment
ULTEIG ENGINEERS INC                           100,000.00                                           -                        100,000.00 Engineering Services
BRAUN INTERTEC CORP                             90,210.00                              77,629.00                        12,581.00 Quality Testing
EL ZAGAL TEMPLE HOLDING CO                             76,000.00                              76,000.00                                     -   Easement Purchase for El Zagal Levee
SPRINGSTED INCORPORATED                             74,301.85                              40,320.77                        33,981.08 Financial Advisor
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CENTURYLINK ASSET ACCOUNTING-B                             74,195.92                              74,195.92                                     -   Utility Relocation
GRAY PANNELL & WOODWARD LLP                             66,300.68                              66,300.68                                     -   Legal Services
NIXON PEABODY LLC                             60,000.00                              60,000.00                                     -   Legal Services
IN SITU ENGINEERING                             54,800.00                              47,973.00                          6,827.00 Quality Testing
ADVANCED ENGINEERING INC                             50,000.00                              50,000.00                                     -   Public Outreach
US GEOLOGICAL SURVEY                             46,920.00                              46,920.00                                     -   Stage Gage Installation
CLAY COUNTY AUDITOR                             34,180.71                              34,180.71                                     -   Property Tax, Home Buyout Demo
GEOKON INC                             33,815.36                              33,815.36                                     -   Vibrating Wire Piezometer Equipment
COLDWELL BANKER                             33,066.02                              33,066.02                                     -   Property Management Services
WARNER & CO                             24,875.00                              24,875.00                                     -   General Liability Insurance

XCEL ENERGY-FARGO                             16,275.85                              16,275.85                                     -   Utility Relocation
PRIMORIS AEVENIA INC                             16,230.00                              16,230.00                                     -   Utility Relocation
MOORHEAD, CITY OF                             15,062.90                              15,062.90                                     -   ROE Legal Fees
BRIGGS & MORGAN PA                             12,727.56                              12,727.56                                     -   Legal Services
ND WATER USERS ASSOCIATN                             10,000.00                              10,000.00                                     -   Membership Dues
MAP SERVICE CENTER                               7,250.00                                7,250.00                                     -   Permit fee
ONE                               3,575.00                                3,575.00                                     -   Legal Services
MCKINZIE METRO APPRAISAL                               3,200.00                                3,200.00                                     -   Appraisal Services
BNSF RAILWAY CO                               2,925.00                                2,925.00                                     -   Permits for In-Town Levee Projects
FORUM COMMUNICATIONS (LEGALS)                               2,224.20                                2,224.20                                     -   Advertising Services
FORUM COMMUNICATIONS (ADVERT)                               1,743.77                                1,743.77                                     -   Advertising Services

NORTH DAKOTA TELEPHONE CO                               1,697.00                                1,697.00                                     -   Communication
SEIGEL COMMUNICATIONS SERVICE                               1,490.00                                1,490.00                                     -   Public Outreach
HUBER, STEVE                               1,056.43                                1,056.43                                     -   Home Buyouts
DEPT OF NATURAL RESOUR                               1,000.00                                1,000.00                                     -   DNR Dam Safety Permit Application Fee
TRIO ENVIRONMENTAL CONSULTING                                  747.60                                   747.60                                     -   Asbestos and LBP Testing - Home Buyouts
RED RIVER TITLE SERVICES INC                                  675.00                                   675.00                                     -   Abstract Updates
RED RIVER VALLEY COOPERATIVE A                                  536.96                                   536.96                                     -   Electricity - Home Buyouts
FERRELLGAS                                  496.00                                   496.00                                     -   Propane - Home Buyouts
BROKERAGE PRINTING                                  473.33                                   473.33                                     -   Custom Printed Forms
DAWSON INSURANCE AGENCY                                  388.52                                   388.52                                     -   Property Insurance - Home Buyouts

KOCHMANN, CARTER                                  315.00                                   315.00                                     -   Lawn Mowing Services
GALLAGHER BENEFIT SERVICES INC                                  250.00                                   250.00                                     -   Job Description Review
DONS PLUMBING                                  240.00                                   240.00                                     -   Winterize - Home Buyouts
CURTS LOCK & KEY SERVICE INC                                  138.10                                   138.10                                     -   Service Call - Home Buyouts
GOOGLE LOVEINTHEOVEN                                  116.00                                   116.00                                     -   Meeting Incidentals
FEDERAL EXPRESS CORPORATION                                    71.89                                     71.89                                     -   Postage

Grand Total      367,286,927.16      315,195,194.05    52,006,572.55 



 Property Address 
 Purchase 

Date 
 Purchase 

Price 
 Replacement

Lot 
 Down

Payment 
 Earnest 
Deposit 

 Relocation 
Assistance 

 Sale
Proceeds Total

 Commercial Relocations - Fargo 

Park East Apartments - 1 2nd St S 6/23/2015 9,002,442.20     -                  -                  -                  1,376,106.04      -                       10,378,548.24       
Howard Johnson - 301 3rd Ave N 11/2/2015 3,266,079.60     -                  -                  -                  3,271,847.09      (1,100.00)             6,536,826.69         
Fargo Public School District  - 419 3rd St N 3/16/2016 1,903,475.78     -                  -                  -                  7,550,036.23      -                       9,453,512.01         
Mid America Steel - NP Ave. North 6/21/2016 437,371.41        5,370,000.00      5,807,371.41         

 Home Buyouts - Fargo 

1322 Elm St N 11/19/2014 347,270.27        -                  -                  -                  47,168.14           -                       394,438.41            
1326 Elm St N 12/23/2014 230,196.41        -                  -                  -                  8,001.02             -                       238,197.43            
1341 N Oak St 1/29/2015 309,888.24        -                  -                  -                  78,889.24           -                       388,777.48            
1330 Elm St N 2/12/2015 229,982.44        -                  -                  -                  62,362.63           -                       292,345.07            
18 North Terrace N 4/2/2015 129,698.25        -                  -                  -                  44,688.72           -                       174,386.97            
1318 Elm St N 5/29/2015 229,012.67        -                  -                  -                  55,452.01           -                       284,464.68            
724 North River Road 6/8/2015 204,457.83        -                  -                  -                  35,615.30           (10,000.00)           230,073.13            
1333 Oak Street N 6/24/2015 238,513.23        -                  -                  -                  5,249.00             -                       243,762.23            
26 North Terrace N 9/11/2015 138,619.58        -                  -                  -                  12,620.00           -                       151,239.58            
16 North Terrace N 9/24/2015 227,987.50        -                  -                  -                  96,717.14           -                       324,704.64            
24 North Terrace N 11/25/2015 182,437.38        -                  -                  -                  29,269.60           -                       211,706.98            
1314 Elm Street N 12/18/2015 225,800.09        -                  -                  -                  42,025.00           -                       267,825.09            
12 North Terrace N 2/9/2016 10,191.00          -                  -                  -                  -                     -                       10,191.00              
1313 Elm Street N 350,000.00        -                  -                  -                  3,360.00             -                       353,360.00            

 Home Buyouts - Moorhead 

387 170th Ave SW 11/1/2013 281,809.91        -                  -                  -                  -                     (8,440.00)             273,369.91            
16678 3rd St S -                    -                  -                  192,600.00      80,210.80           -                       272,810.80            

 Home Buyouts - Oxbow 

105 Oxbow Drive 11/28/2012 216,651.85        -                  -                  -                  -                     (181,249.54)         35,402.31              
744 Riverbend Rd 12/3/2012 343,828.30        -                  -                  -                  2,435.00             -                       346,263.30            
121 Oxbow Drive 7/31/2013 375,581.20        -                  -                  -                     (186,918.33)         188,662.87            
333 Schnell Drive 9/20/2013 104,087.79        -                  -                  -                  -                     -                       104,087.79            
346 Schnell Drive 2/13/2014 512,970.73        -                  -                  -                  7,200.00             -                       520,170.73            
345 Schnell Drive 10/24/2014 478,702.98        -                  -                  -                  6,869.44             -                       485,572.42            
336 Schnell Drive 1/29/2015 310,888.51        -                  -                  -                  185,620.00         -                       496,508.51            
5059 Makenzie Circle 5/21/2015 2,698,226.97     -                  -                  -                  10,549.70           -                       2,708,776.67         
357 Schnell Dr / 760 River Bend Rd 6/18/2015 466,720.80        -                  -                  -                  176,524.79         -                       643,245.59            
349 Schnell Dr / 761 River Bend Rd 6/26/2015 306,725.20        -                  -                  -                  309,992.53         -                       616,717.73            
748 Riverbend Rd / 755 River Bend Rd 9/1/2015 480,784.30        -                  -                  -                  205,699.82         -                       686,484.12            
361 Schnell Dr / 764 River Bend Rd 9/2/2015 490,091.32        -                  -                  -                  267,757.65         -                       757,848.97            
752 Riverbend Rd / 768 River Bend Rd 9/4/2015 469,078.13        -                  -                  -                  507,103.56         -                       976,181.69            
353 Schnell Dr / 772 River Bend Rd 9/11/2015 494,342.87        -                  -                  -                  312,212.95         -                       806,555.82            
SE 1/4-23-137-49 & NW 1/4 SW 1/4 24-137-49 - Heitman 9/30/2015 1,328,151.00     -                  -                  -                  -                     -                       1,328,151.00         
350 Schnell Dr / 769 River Bend Rd 12/15/2015 491,024.01        -                  -                  -                  279,237.35         -                       770,261.36            
365 Schnell Drive 1/7/2016 125,077.88        -                  -                  -                  125,077.88            
852 Riverbend Rd 1/11/2016 1,222,608.19     -                  -                  10,891.60           1,233,499.79         
334 Schnell Dr / 751 River Bend Rd 1/15/2016 321,089.77        -                  -                  -                  284,349.88         -                       605,439.65            
749 Riverbend Rd / 433 Trent Jones Dr 2/1/2016 598,885.43        -                  -                  -                  469,875.64         -                       1,068,761.07         
326 Schnell Drive 2/19/2016 326,842.17        -                  225,073.09         -                       551,915.26            
309 Schnell Dr / 325 Trent Jones Dr 5/12/2016 539,895.97        -                  -                  -                  561,322.28         -                       1,101,218.25         
810 Riverbend Rd / 787 River Bend Rd 6/6/2016 672,125.84        -                  -                  -                  640,305.43         -                       1,312,431.27         
839 Riverbend Road 7/20/2016 1,775,311.60     -                  -                  -                  10,631.50           -                       1,785,943.10         
833 Riverbend Rd / 446 Trent Jones Dr 7/14/2016 801,671.69        -                  -                  -                  579,388.16         -                       1,381,059.85         
328 Schnell Dr / 347 Trent Jones Dr 7/14/2016 320,803.64        -                  -                  -                  329,117.70         -                       649,921.34            
332 Schnell Dr / 335 Trent Jones Dr 8/2/2016 328,639.47        -                  -                  -                  350,184.95         -                       678,824.42            
817 Riverbend Road / 421 Trent Jones Dr In Escrow 448,300.00        -                  -                  -                  -                     -                       448,300.00            
829 Riverbend Rd / 788 River Bend Rd -                    -                  -                  -                  8,000.00             -                       8,000.00               
828 Riverbend Rd -                    -                  25,000.00       25,000.00       -                     -                       25,000.00              
330 Schnell Drive -                    -                  150,000.00      150,000.00      -                     -                       150,000.00            
844 Riverbend Road -                    -                  400,000.00      400,000.00      -                     -                       400,000.00            
338 Schnell Dr / 775 River Bend Rd -                    115,000.00      107,500.00      222,500.00      453,212.00         -                       675,712.00            
813 Riverbend Rd / 449 Trent Jones Dr -                    163,000.00      65,000.00       228,000.00      -                     -                       228,000.00            
341 Schnell Dr / 343 Trent Jones Dr -                    143,000.00      133,475.50      284,292.89      19,889.45           -                       304,182.34            
329 Schnell Dr / 417 Trent Jones Dr -                    130,000.00      50,000.00       180,000.00      -                     -                       180,000.00            
805 Riverbend Rd / 776 River Bend Rd -                    131,000.00      89,855.00       220,855.00      -                     -                       220,855.00            
317 Schnell Dr / 409 Trent Jones Dr 326,393.52        136,000.00      86,000.00       222,000.00      558,413.52         -                       1,106,807.04         
821 Riverbend Rd / 438 Trent Jones Dr -                    108,000.00      77,000.00       185,000.00      -                     -                       185,000.00            
321 Schnell Dr / 410 Trent Jones Dr -                    148,000.00      114,134.00      262,134.00      12,000.00           -                       274,134.00            
337 Schnell Dr / 353 Trent Jones Dr -                    124,000.00      98,021.00       222,021.00      -                     -                       222,021.00            
840 Riverbend Rd / 442 Trent Jones Dr -                    139,000.00      50,000.00       189,000.00      -                     -                       189,000.00            
325 Schnell Drive / 426 Trent Jones Dr -                    141,000.00      84,800.00       225,800.00      368,421.20         -                       594,221.20            
816 Riverbend Rd / 441 Trent Jones Dr -                    107,000.00      270,426.00      377,426.00      -                     -                       377,426.00            
808 Riverbend Road / 254 South Schnell Dr -                    150,000.00      46,211.25       196,211.25      -                     -                       196,211.25            

 313 Schnell Drive/ 413 Trent Jones Dr -                    133,000.00      64,243.00       197,243.00      -                     -                       197,243.00            
 848 Riverbend Rd / 783 River Bend Rd In Escrow 1,446,781.00     160,000.00      40,000.00       200,000.00      -                     -                       1,646,781.00         
 843 Riverbend Rd / 445 Trent Jones Dr -                    160,000.00      20,000.00       180,000.00      -                     -                       180,000.00            

 Home Buyouts - Hickson 

17495 52nd St SE 4/28/2015 785,747.66        -                  -                  -                  27,604.74           -                       813,352.40            
4989 Klitzke Drive, Pleasant Twp 7/20/2016 245,926.71        -                  -                  -                  92,817.44           -                       338,744.15            

 Easements - Fargo 

Part of Lot 5 El Zagal Park 10/9/2014 76,000.00          -                  -                  -                  -                     -                       76,000.00              
72 2nd St N 4/13/2016 37,020.00          -                  -                  -                  -                     -                       37,020.00              

FM Metropolitan Area Flood Risk Management Project
Lands Expense - Life To Date

As of October 31, 2016
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FM Metropolitan Area Flood Risk Management Project
Lands Expense - Life To Date

As of October 31, 2016

 Easements - Oxbow 

Oxbow Parcel 57-0000-10356-070 - Pearson 10/13/2014 55,500.00          -                  -                  -                  -                     -                       55,500.00              

 Easements - Diversion Inlet Control Structure 

15-0000-02690-020 - Cossette 476,040.00        -                  -                  -                  -                     -                       476,040.00            
64-0000-02730-000 - Sauvageau 268,020.00        -                  -                  -                  -                     -                       268,020.00            
64-0000-02720-000 - Ulstad 250,440.00        -                  -                  -                  -                     -                       250,440.00            
64-0000-02740-000 - Dubord 177,399.29        177,399.29            

 Farmland Purchases 

SE 1/4 11-140-50 (Raymond Twp) - Ueland 1/20/2014 959,840.00        -                  -                  -                  -                     -                       959,840.00            
2 Tracts in the E 1/2-2-137-49 - Sorby/Maier 1/24/2014 1,636,230.00     -                  -                  -                  -                     -                       1,636,230.00         

 3 Tracts NW1/4 1-140-50, NW1/4 11-140-50, &   S1/2 25-141-50 - 
Rust 2/18/2014 3,458,980.70     -                  -                  -                  -                     -                       3,458,980.70         
11-140-50 NE1/4 (Raymond Twp) - Diekrager 4/15/2014 991,128.19        -                  -                  -                  -                     -                       991,128.19            
NW 1/4 36-141-50 - Monson 5/7/2014 943,560.05        -                  -                  -                  -                     -                       943,560.05            
W 1/2 SE 1/4 SW 1/4 & SW 1/4 SW 1/4 2-137-49 - Gorder 5/13/2014 321,386.00        -                  -                  -                  -                     -                       321,386.00            
SW 1/4-11-140-50 - Hoglund 7/21/2014 989,706.03        -                  -                  -                  -                     -                       989,706.03            
NW 1/4 14-140-50 - Hoglund 10/23/2014 948,782.22        -                  -                  -                  -                     -                       948,782.22            
SW 1/4 2-140-50 -Rust 10/29/2014 955,901.00        -                  -                  -                  -                     -                       955,901.00            
2-140-50 S 1/2 of NW 1/4 & Lot 4A - Pile 3/4/2015 594,108.00        -                  -                     -                       594,108.00            
Fercho Family Farms, 3/25/2015 464,600.00        -                  -                  -                  -                     -                       464,600.00            
W 1/2 NW 1/4 2-141-49 - Heiden 4/24/2015 433,409.00        -                  -                     -                       433,409.00            
(Raymond Twp) - Henke 6/17/2015 1,196,215.00     -                  -                     -                       1,196,215.00         

 Land Purchases 

Hayden Heights Land, West Fargo ND 10/12/2012 484,016.00        -                  -                  -                  -                     (730,148.14)         (246,132.14)          
 Lot 4, Block 4, ND R-2 Urban Renewal Addition, Fargo ND - 
Professional Associates 5/14/2015 39,900.00          -                  -                  -                  -                     -                       39,900.00              
BNSF Railway Company -                    -                  -                  27,000.00       -                     -                       27,000.00              

53,557,371.77   2,188,000.00   1,971,665.75   4,387,083.14   25,442,319.33    (1,117,856.01)      82,268,918.23       
-                       

Property Management Expense 869,489.85            
Property Management Income (619,728.27)          

Grand Total 82,518,679.81$     



Vcode # Vendor Name Descriptions Contract Amount Amount Paid

V02801 Industrial Builders WP42.A2 - 2nd Street North Pump Station 8,720,142.00$       8,683,649.98$       
V02802 Terracon Consulting WP-42 (In Town Levees) Materials Testing 774,990.00            615,862.84            
V02803 Consolidated Communications 2nd Street Utility Relocation 1,848,254.37         1,140,270.49         
V02804 702 Communications 2nd Street Utility Relocation 326,243.91            266,892.07            
V02805 ICS WP-42A.1/A.3 - 4th St Pump Station & Gatewell and 2nd St Floodwall S 17,568,971.39       15,520,512.96       
V02806 HMG WP42 - Services During Construction 4,932,000.00         3,385,917.95         
V02807 CCJWRD In-Town Levee Work 6,633,614.01         4,938,459.52         
V02808 City of Fargo Relocation of fiber optic along 2nd Street North 360,705.75            315,730.86            
V02809 AT & T 2nd Street Utility Relocation 569,404.44            569,404.44            
V02810 Cable One 2nd Street Utility Relocation 148,511.37            -                        
V02811 Xcel Energy 2nd Street & 4th Street Utility Relocations 925,076.69            190,530.93            
V02812 Industrial Builders WP-42F.1S - 2nd Street North Floodwall, South of Pump Station 17,073,394.28       14,980,129.71       
V02813 Landwehr Construction Park East Apartments Demolition 1,177,151.74         1,169,651.74         
V02814 Primoris Aevenia 2nd Street Utility Relocation 16,230.00              16,230.00              
V02815 Centurylink Communications 2nd Street Utility Relocation 2,660,937.92         2,660,937.92         
V02816 Landwehr Construction WP-42C.1 - In-Town Levees 2nd Street/Downtown Area Demo 902,224.85            878,615.57            
V02817 Reiner Contracting, Inc WP-42H.2 - El Zagal Area Flood Risk Management 1,586,765.35         1,477,261.89         
V02818 Industrial Builders WP-42I.1 - Mickelson Levee Extension 730,989.00            730,944.50            
V02819 Industrial Builders WP42F.1N - 2nd Street North 13,164,495.55       10,258,936.07       
V02820 CH2M Hill WP42 - Construction Management Services 1,020,000.00         522,312.75            
V02821 Hough Incorporated WP42F.2 - 2nd Street South 1,603,259.25         491,355.50            
V01703 Various In-Town Property Purchases 39,000,753.11       36,274,241.09       

121,744,114.98$   105,087,848.78$   

FM Metropolitan Area Flood Risk Management Project
In-Town Levee Work

as of October 31, 2016



Fargo-Moorhead Metropolitan Area Flood Risk Management Project
State Water Commission Funds Reimbursement Worksheet
Fargo Flood Control Project Costs - HB1020 & SB2020

Time Period for This Request: October 1, 2016 - October 31, 2016

Drawdown Request No: 35
Requested Amount: 6,062,680$            

Total Funds Expended This Period: 10,832,397$           
Total Funds Requested at 100% Match 1,292,963               
Remaining Funds Requested at 50% Match 9,539,434               
SB 2020 Matching Requirements 50%
Total Funds Requested at 50% Match 4,769,717               

Total Funds Requested: 6,062,680$            

STATE AID SUMMARY:
Summary of State Funds Appropriated 

Appropriations from 2009 Legislative Session 45,000,000$           
Appropriations from 2011 Legislative Session 30,000,000             
Appropriations from 2013 Legislative Session 100,000,000           
Appropriations from 2015 Legislative Session 69,000,000             
Appropriations to be funded in 2017 Legislative Session - Available 7/1/2017 51,500,000     
Appropriations to be funded in 2019 Legislative Session - Available 7/1/2019 51,500,000     
Appropriations to be funded in 2021 Legislative Session - Available 7/1/2021 51,500,000     
Appropriations to be funded in 2023 Legislative Session - Available 7/1/2023 51,500,000     

Total State Funds 206,000,000   244,000,000           
Less: Payment #1 through #35 - City of Fargo (55,510,209)            
Less: Payment #1 - Cass County (136,039)                 
Less: Payment #1 through #20 - FM Diversion Authority (28,862,208)            
Less: Payment #21 - FM Diversion Authority (2,580,786)              
Less: Payment #22 - FM Diversion Authority (3,998,879)              
Less: Payment #23 - FM Diversion Authority (1,985,040)              
Less: Payment #24 - FM Diversion Authority (2,752,283)              
Less: Payment #25 - FM Diversion Authority (10,000,000)            
Less: Payment #26 - FM Diversion Authority (1,021,657)              
Less: Payment #27 - FM Diversion Authority (4,940,909)              
Less: Payment #28 - FM Diversion Authority (2,209,200)              
Less: Costs Moved from Fargo Flood Control (Diversion) to Interior Flood Control 20,301,855             
Less: Payment #29 - FM Metro Area Flood Risk Management Project (2,900,000)              
Less: Payment #30 - FM Metro Area Flood Risk Management Project (3,681,747)              
Less: Payment #31 - FM Metro Area Flood Risk Management Project (6,900,000)              
Less: Payment #32 - FM Metro Area Flood Risk Management Project (3,725,044)              
Less: Payment #33 - FM Metro Area Flood Risk Management Project (4,655,547)              
Less: Payment #34 - FM Metro Area Flood Risk Management Project (22,500,000)            
Less: Payment #35 - FM Metro Area Flood Risk Management Project (6,062,680)              

Total Funds Reimbursed (144,120,373)          
Total State Fund Balances Remaining 99,879,627$          



Fargo-Moorhead Metropolitan Area Flood Risk Management Project
State Water Commission Funds Reimbursement Worksheet
Fargo Flood Control Project Costs - HB1020 & SB2020

LOCAL MATCHING FUNDS SUMMARY:

Matching Funds Expended To Date -  FM Metro Area Flood Risk Management Project 64,202,685$           

Less: Match Used on Payment #1 through #35 - City of Fargo (41,506,620)            
Less: Match used on Payment #1 - Cass County (136,039)                 
Less: Match Used on Payment #1 - FM Diversion Authority (18,600)                  
Less: Match Used on Payment #2 - FM Diversion Authority (66,888)                  
Less: Match Used on Payment #6 - FM Diversion Authority (238,241)                 
Less: Match Used on Payment #8 - FM Diversion Authority (346,664)                 
Less: Match Used on Payment #11 - FM Diversion Authority (470,398)                 
Less: Match Used on Payment #12 - FM Diversion Authority (237,286)                 
Less: Match Used on Payment #16 - FM Diversion Authority (3,018,978)              
Less: Match Used on Payment #17 - FM Diversion Authority (1,374,624)              
Less: Match Used on Payment #20 - FM Diversion Authority (1,427,344)              
Less: Match Used on Payment #22 - FM Diversion Authority (116,437)                 
Less: Match Used on Payment #23 - FM Diversion Authority (487,124)                 
Less: Match Used on Payment #24 - FM Diversion Authority (1,688,474)              
Less: Match Used on Payment #26 - FM Diversion Authority (445,642)                 
Less: Match Used on Payment #28 - FM Diversion Authority (1,116,010)              
Less: Match Used on Payment #30 - FM Metro Area Flood Risk Management Project (1,581,147)              
Less: Match Used on Payment #32 - FM Metro Area Flood Risk Management Project (1,215,895)              
Less: Match Used on Payment #33 - FM Metro Area Flood Risk Management Project (2,785,070)              
Less: Match Used on Payment #35 - FM Metro Area Flood Risk Management Project (1,292,963)              

Balance of Local Matching Funds Available 4,632,241$            



Oxbow Lot Sales

Last Update: 11/1/2016

Lot Block Addition Address Sale Price Closed Closing Date Deposit OJDA Share (25%) Net Sale Proceeds DA Share (75%)
2 1 Oxbow 4th Addition 331 Trent Jones Drive $156,000.00 Yes 4/8/2016 $38,956.25 $155,825.00 $116,868.75
6 3 Oxbow 2nd Addition 779 River Bend Road $123,150.00 Yes 4/11/2016 $30,718.75 $122,875.00 $92,156.25

18 3 Oxbow 2nd Addition 754 River Bend Road $109,000.00 Yes 4/29/2016 $27,208.75 $108,835.00 $81,626.25
35 3 Oxbow 2nd Addition 425 Trent Jones Drive $119,000.00 Yes 4/29/2016 $29,708.75 $118,835.00 $89,126.25
20 1 Oxbow 3rd Addition 246 South Schnell Drive $160,000.00 Yes 4/29/2016 $39,946.88 $159,787.50 $119,840.62
21 1 Oxbow 3rd Addition 250 South Schnell Drive $160,000.00 Yes 4/29/2016 $39,946.88 $159,787.50 $119,840.62
49 3 Oxbow 2nd Addition 418 Trent Jones Drive $152,000.00 Yes 5/20/2016 $37,905.00 $151,620.00 $113,715.00
2 1 Oxbow 3rd Addition 784 River Bend Road $211,001.00 Yes 6/2/2016 $52,655.30 $210,621.20 $157,965.90

36 3 Oxbow 2nd Addition 429 Trent Jones Drive $111,000.00 Yes 7/7/2016 $26,010.00 $104,040.00 $78,030.00
23 2 Oxbow 2nd Addition 233 South Schnell Drive $65,000.00 Yes 7/22/2016 $15,231.24 $60,924.97 $45,693.73
17 3 Oxbow 2nd Addition 756 River Bend Road $99,000.00 Yes 8/31/2016 $23,202.50 $92,810.00 $69,607.50
11 3 Oxbow 2nd Addition 780 River Bend Road $144,000.00 Yes 8/31/2016 $33,777.50 $135,110.00 $101,332.50
46 3 Oxbow 2nd Addition 430 Trent Jones Drive $113,000.00 Yes 8/31/2016 $26,492.50 $105,970.00 $79,477.50
1 3 Oxbow 3rd Addition 119 Westview Lane $90,000.00 Yes 8/31/2016 $21,087.50 $84,350.00 $63,262.50

$0.00 $0.00
14 Lots $1,812,151.00 $0.00 $442,847.80 $1,771,391.17 $1,328,543.37

Lot Block Addition Address Sale Price Buyout Agreement DA Share (100%)
8 3 Oxbow 2nd Addition 787 River Bend Road $174,000.00 Yes $174,000.00
6 1 Oxbow 4th Addition 353 Trent Jones Drive $124,000.00 Yes $124,000.00
9 1 Oxbow 3rd Addition 442 Trent Jones Drive $139,000.00 Yes $139,000.00
7 1 Oxbow 3rd Addition 449 Trent Jones Drive $163,000.00 Yes $163,000.00

15 3 Oxbow 2nd Addition 764 River Bend Road $111,000.00 Yes $111,000.00
48 3 Oxbow 2nd Addition 422 Trent Jones Drive $170,000.00 No $0.00
50 3 Oxbow 2nd Addition 414 Trent Jones Drive $158,000.00 No $0.00
1 1 Oxbow 3rd Addition 788 River Bend Road $205,000.00 No $0.00
7 3 Oxbow 2nd Addition 783 River Bend Road $160,000.00 Yes $160,000.00

16 3 Oxbow 2nd Addition 760 River Bend Road $114,000.00 Yes $114,000.00
47 3 Oxbow 2nd Addition 426 Trent Jones Drive $141,000.00 Yes $141,000.00
3 1 Oxbow 4th Addition 335 Trent Jones Drive $133,000.00 Yes $133,000.00

31 3 Oxbow 2nd Addition 409 Trent Jones Drive $136,000.00 Yes $136,000.00
45 3 Oxbow 2nd Addition 434 Trent Jones Drive $114,000.00 No $0.00
13 3 Oxbow 2nd Addition 772 River Bend Road $134,000.00 Yes $134,000.00
3 3 Oxbow 2nd Addition 761 River Bend Road $104,000.00 Yes $104,000.00
5 3 Oxbow 2nd Addition 775 River Bend Road $115,000.00 Yes $115,000.00

33 3 Oxbow 2nd Addition 417 Trent Jones Drive $130,000.00 Yes $130,000.00
4 1 Oxbow 4th Addition 343 Trent Jones Drive $143,000.00 Yes $143,000.00

14 3 Oxbow 2nd Addition 768 River Bend Road $143,000.00 Yes $143,000.00
4 3 Oxbow 2nd Addition 769 River Bend Road $101,000.00 Yes $101,000.00
5 1 Oxbow 4th Addition 347 Trent Jones Drive $150,000.00 Yes $150,000.00

32 3 Oxbow 2nd Addition 413 Trent Jones Drive $133,000.00 Yes $133,000.00
1 3 Oxbow 2nd Addition 751 River Bend Road $114,000.00 Yes $114,000.00
4 1 Oxbow 3rd Addition 437 Trent Jones Drive $95,000.00 Yes $95,000.00
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Oxbow Lot Sales

1 1 Oxbow 4th Addition 325 Trent Jones Drive $160,000.00 Yes $160,000.00
12 3 Oxbow 2nd Addition 776 River Bend Road $131,000.00 Yes $131,000.00
6 1 Oxbow 3rd Addition 445 Trent Jones Drive $160,000.00 Yes $160,000.00
7 1 Oxbow 4th Addition 359 Trent Jones Drive $131,000.00 No $0.00

10 1 Oxbow 3rd Addition 438 Trent Jones Drive $108,000.00 Yes $108,000.00
2 3 Oxbow 2nd Addition 755 River Bend Road $100,000.00 Yes $100,000.00
8 1 Oxbow 3rd Addition 446 Trent Jones Drive $149,000.00 Yes $149,000.00

37 3 Oxbow 2nd Addition 433 Trent Jones Drive $104,000.00 Yes $104,000.00
22 1 Oxbow 3rd Addition 254 South Schnell Drive $150,000.00 Yes $150,000.00
51 3 Oxbow 2nd Addition 410 Trent Jones Drive $148,000.00 Yes $148,000.00
34 3 Oxbow 2nd Addition 421 Trent Jones Drive $117,000.00 Yes $117,000.00
5 1 Oxbow 3rd Addition 441 Trent Jones Drive $107,000.00 Yes $107,000.00

37 Lots $4,969,000.00 $4,191,000.00

Lot Block Addition Address Appraisal Price
1 2 Oxbow 3rd Addition 102 Westview Lane $105,000.00

33 2 Oxbow 2nd Addition 103 Westview Lane $78,000.00
2 2 Oxbow 3rd Addition 106 Westview Lane $58,000.00

32 2 Oxbow 2nd Addition 107 Westview Lane $62,000.00
3 2 Oxbow 3rd Addition 110 Westview Lane $52,000.00

31 2 Oxbow 2nd Addition 111 Westview Lane $58,000.00
4 2 Oxbow 3rd Addition 114 Westview Lane $52,000.00

30 2 Oxbow 2nd Addition 115 Westview Lane $64,000.00
5 2 Oxbow 3rd Addition 120 Westview Lane $52,000.00
2 3 Oxbow 3rd Addition 123 Westview Lane $100,000.00
6 2 Oxbow 3rd Addition 124 Westview Lane $52,000.00
3 3 Oxbow 3rd Addition 127 Westview Lane $158,000.00
7 2 Oxbow 3rd Addition 128 Westview Lane $63,000.00
8 2 Oxbow 3rd Addition 132 Westview Lane $63,000.00
3 2 Oxbow 6th Addition 213 South Schnell Drive $69,000.00
2 1 Oxbow 6th Addition 214 South Schnell Drive $114,000.00
2 2 Oxbow 6th Addition 217 South Schnell Drive $72,000.00
3 1 Oxbow 6th Addition 218 South Schnell Drive $94,000.00
4 3 Oxbow 3rd Addition 221 South Schnell Drive $113,000.00
4 1 Oxbow 6th Addition 222 South Schnell Drive $85,000.00
5 3 Oxbow 3rd Addition 225 South Schnell Drive $95,000.00
5 1 Oxbow 6th Addition 226 South Schnell Drive $85,000.00

24 2 Oxbow 2nd Addition 229 South Schnell Drive $65,000.00
6 1 Oxbow 6th Addition 232 South Schnell Drive $84,000.00

22 2 Oxbow 2nd Addition 237 South Schnell Drive $78,000.00
7 1 Oxbow 6th Addition 238 South Schnell Drive $125,000.00

21 2 Oxbow 2nd Addition 241 South Schnell Drive $75,000.00
8 1 Oxbow 6th Addition 242 South Schnell Drive $150,000.00

20 2 Oxbow 2nd Addition 245 South Schnell Drive $75,000.00
19 2 Oxbow 2nd Addition 249 South Schnell Drive $102,000.00
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Oxbow Lot Sales

18 2 Oxbow 2nd Addition 253 South Schnell Drive $73,000.00
17 2 Oxbow 2nd Addition 257 South Schnell Drive $59,000.00
16 2 Oxbow 2nd Addition 261 South Schnell Drive $76,000.00
2 2 Oxbow 2nd Addition 304 Trent Jones Drive $76,000.00
3 2 Oxbow 2nd Addition 308 Trent Jones Drive $75,000.00
4 2 Oxbow 2nd Addition 312 Trent Jones Drive $75,000.00
5 2 Oxbow 2nd Addition 316 Trent Jones Drive $70,000.00
6 2 Oxbow 2nd Addition 320 Trent Jones Drive $64,000.00
7 2 Oxbow 2nd Addition 324 Trent Jones Drive $69,000.00
8 2 Oxbow 2nd Addition 328 Trent Jones Drive $87,000.00
9 2 Oxbow 2nd Addition 332 Trent Jones Drive $89,000.00

10 2 Oxbow 2nd Addition 336 Trent Jones Drive $102,000.00
11 2 Oxbow 2nd Addition 340 Trent Jones Drive $87,000.00
12 2 Oxbow 2nd Addition 344 Trent Jones Drive $80,000.00
13 2 Oxbow 2nd Addition 348 Trent Jones Drive $84,000.00
14 2 Oxbow 2nd Addition 352 Trent Jones Drive $98,000.00
15 2 Oxbow 2nd Addition 356 Trent Jones Drive $73,000.00

47 Lots $3,835,000.00

$10,616,151.00
$5,519,543.37

Cash Advance to Oxbow $375,000.00
$5,144,543.37

$0.00
Amount Reimbursed to Diversion Authority to Date

Remaining to be Reimbursed to Date

 

Total Lot Values (98 Lots)
Diversion Authority Share to Date
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Overall Program Status

Budget Categories – Per Requested Categories



FM Area Diversion Project
OVERALL PROGRAM (2015$) Summary

Schedule Budget Categories
Program 
Budget
(2015$)

Actuals thru
30 Sep 2016

Remaining Program 
Budget

Estimate At Completion
(EAC)

Variance

PROGRAM            2,205,566,043                309,020,491             1,896,545,552             2,205,566,043                                   ‐   
Diversion Channel & Assoc. Infrastructure (P3)               755,268,516                        122,928                755,145,588                755,268,516                                   ‐   
Southern Embankment & Assoc. Infrastructure               371,353,664                  51,929,000                319,424,664                371,353,664                                   ‐   
Mitigation & Associated Infrastructure                 64,712,848                     7,310,689                  57,402,159                  64,712,848                                   ‐   
In‐Town Flood Protection               204,863,752                  64,677,058                140,186,694                204,863,752                                   ‐   
Enabling Work / Other                 14,113,749                                   ‐                    14,113,749                  14,113,749                                   ‐   
Land Acquisition               426,589,476                120,132,282                306,457,195                426,589,476                                   ‐   
Engineering & Design Fees                 80,539,955                  31,215,820                  49,324,135                  80,539,955                                   ‐   
Program Management               128,225,500                  33,632,715                  94,592,785                128,225,500                                   ‐   
Contingency               159,898,584                                   ‐                  159,898,584                159,898,584                                   ‐   

Debt Service
Maintenance



FM Area Diversion Project
OVERALL PROGRAM (2015$) Summary

Schedule Budget Categories
Program 
Budget
(2015$)

Actuals thru
30 Sep 2016

Remaining Program 
Budget

Estimate At Completion
(EAC)

Variance

PROGRAM            2,205,566,043                309,020,491             1,896,545,552             2,205,566,043                                   ‐   
Diversion Channel & Assoc. Infrastructure (P3)               755,268,516                        122,928                755,145,588                755,268,516                                   ‐   

Management, Legal, Financial, Procurement 41,268,059            122,928                                 41,145,131                           41,268,059                           ‐                                        

Channel ‐ Construction 714,000,457          ‐                                         714,000,457                         714,000,457                         ‐                                        

Southern Embankment & Assoc. Infrastructure               371,353,664                  51,929,000                319,424,664                371,353,664                                   ‐   
WP‐26 Diversion Inlet 68,743,917            ‐                                         68,743,917                           68,743,917                           ‐                                        

WP‐27 Red River ‐ West Embankment 18,050,477            ‐                                         18,050,477                           18,050,477                           ‐                                        

WP‐29 Red River ‐ East Embankment 15,652,398            ‐                                         15,652,398                           15,652,398                           ‐                                        

WP‐30 Wild Rice River Control Structure 35,608,353            ‐                                         35,608,353                           35,608,353                           ‐                                        

WP‐31 I‐29 NS Bridge 55,281,013            ‐                                         55,281,013                           55,281,013                           ‐                                        

WP‐33 CR81 Bridge 5,253,756               ‐                                         5,253,756                              5,253,756                              ‐                                        

WP‐35 Red River Control Structure 63,252,598            ‐                                         63,252,598                           63,252,598                           ‐                                        

WP‐39 Overflow Embankment 10,536,493            ‐                                         10,536,493                           10,536,493                           ‐                                        

WP‐46 Utilities 8,477,533               ‐                                         8,477,533                              8,477,533                              ‐                                        

WP‐47 Utilities 1,175,448               ‐                                         1,175,448                              1,175,448                              ‐                                        

WP‐50 Phase II Demo 12,364,450            ‐                                         12,364,450                           12,364,450                           ‐                                        

WP‐51 Recreation 9,528,439               ‐                                         9,528,439                              9,528,439                              ‐                                        

WP‐53 BNSF Moorhead Line Raise 44,008,615            ‐                                         44,008,615                           44,008,615                           ‐                                        

WP‐54 ‐ Hwy 75 Road Raise 11,320,174            ‐                                         11,320,174                           11,320,174                           ‐                                        

USACE Local Share \ Management Oversight 12,100,000            51,929,000                           (39,829,000)                          12,100,000                           ‐                                        

Mitigation & Associated Infrastructure                 64,712,848                     7,310,689                  57,402,159                  64,712,848                                   ‐   
WP‐36 Wild Rice Dam Mitigation 2,027,696               ‐                                         2,027,696                              2,027,696                              ‐                                        

WP‐40 Drayton Dam Mitigation 6,758,988               ‐                                         6,758,988                              6,758,988                              ‐                                        

WP‐41 Buffalo River Mitigation 1,689,747               ‐                                         1,689,747                              1,689,747                              ‐                                        

WP‐43 Oxbow‐Hickson‐Bakke 42,773,436            7,310,689                              35,462,747                           42,773,436                           ‐                                        

WP‐49 Cultural Remediation 542,999                  ‐                                         542,999                                 542,999                                 ‐                                        

WP‐52 Comstock Ring Levee 10,919,981            ‐                                         10,919,981                           10,919,981                           ‐                                        

In‐Town Flood Protection               204,863,752                  64,677,058                140,186,694                204,863,752                                   ‐   
WP‐42 In‐Town Levees 100,714,949          64,677,058                           36,037,890                           100,714,949                         ‐                                        

Complementary In‐Town Flood Protection 104,148,803          ‐                                         104,148,803                         104,148,803                         ‐                                        

Enabling Work / Other                 14,113,749                                   ‐                    14,113,749                  14,113,749                                   ‐   
Demolition 508,353                  ‐                                         508,353                                 508,353                                 ‐                                        

WP‐28 ‐ Cass County Road 16 and 17 Bridge 13,605,396            ‐                                         13,605,396                           13,605,396                           ‐                                        



FM Area Diversion Project
OVERALL PROGRAM (2015$) Summary

Schedule Budget Categories
Program 
Budget
(2015$)

Actuals thru
30 Sep 2016

Remaining Program 
Budget

Estimate At Completion
(EAC)

Variance

Land Acquisition               426,589,476                120,132,282                306,457,195                426,589,476                                   ‐   
Management, Legal, Financial, Procurement 51,463,000            5,836,101                              45,626,899                           51,463,000                           ‐                                        

DIVERSION CHANNEL AND ASSOCIATED INFRASTRUCTURE 72,199,150            11,942,955                           60,256,195                           72,199,150                           ‐                                        

SOUTHERN EMBANKMENT AND ASSOCIATED INFRASTRUCTURE 136,589,980          4,955,258                              131,634,722                         136,589,980                         ‐                                        

MITIGATION AND ASSOCIATED INFRASTRUCTURE 81,761,211            66,912,310                           14,848,901                           81,761,211                           ‐                                        

WP‐38 Upstream Staging 47,160,000            ‐                                         47,160,000                           47,160,000                           ‐                                        

IN‐TOWN FLOOD PROTECTION 37,416,136            30,485,658                           6,930,478                              37,416,136                           ‐                                        

Engineering & Design Fees                 80,539,955                  31,215,820                  49,324,135                  80,539,955                                   ‐   
Management, Legal, Financial, Procurement 8,685,616               4,125,288                              4,560,328                              8,685,616                              ‐                                        

WORK‐IN‐KIND PROGRAMS (WIK) STUDIES 19,682,433            8,871,801                              10,810,632                           19,682,433                           ‐                                        

INDICATIVE DESIGN 14,469,297            6,649,567                              7,819,730                              14,469,297                           ‐                                        

(LERRDs) ‐ LAND, EASEMENTS, ROW, RELOCATION & DISPOSAL AR 534,000                  288,040                                 245,960                                 534,000                                 ‐                                        

PERMITTING 11,541,039            2,846,449                              8,694,590                              11,541,039                           ‐                                        

CERTIFICATION 2,050,000               ‐                                         2,050,000                              2,050,000                              ‐                                        

FMDA DETENTION FUNDING 3,000,000               500,000                                 2,500,000                              3,000,000                              ‐                                        

MITIGATION AND ASSOCIATED INFRASTRUCTURE 19,741,602            7,934,674                              11,806,928                           19,741,602                           ‐                                        

ENABLING WORK 835,968                  ‐                                         835,968                                 835,968                                 ‐                                        

Program Management               128,225,500                  33,632,715                  94,592,785                128,225,500                                   ‐   
Management, Legal, Financial, Procurement 128,225,500          33,632,715                           94,592,785                           128,225,500                         ‐                                        

Contingency               159,898,584                                   ‐                  159,898,584                159,898,584                                   ‐   
SYSTEM WIDE 21,795,449            ‐                                         21,795,449                           21,795,449                           ‐                                        

DIVERSION CHANNEL AND ASSOCIATED INFRASTRUCTURE 47,173,841            ‐                                         47,173,841                           47,173,841                           ‐                                        

SOUTHERN EMBANKMENT AND ASSOCIATED INFRASTRUCTURE 38,696,058            ‐                                         38,696,058                           38,696,058                           ‐                                        

MITIGATION AND ASSOCIATED INFRASTRUCTURE 40,891,969            ‐                                         40,891,969                           40,891,969                           ‐                                        

IN‐TOWN FLOOD PROTECTION 10,101,623            ‐                                         10,101,623                           10,101,623                           ‐                                        

ENABLING WORK 1,239,644               ‐                                         1,239,644                              1,239,644                              ‐                                        

Debt Service
Maintenance



Current FY 2016 Status



2016 Diversion Authority Cash  Budget

 Current FY16 
Budget 

 Paid thru 30 Sep 2016 FY16 

 Expected 
Additional 
Payments
FY 2016 

 Remaining FY16 
Budget 

237,500,000          128,645,994                             108,854,006          108,854,006              

81,211,609            28,409,670                               52,801,939            52,801,939                

69,507,794            39,454,941                               30,052,853            30,052,853                

7,910,478               3,765,763.52                            4,144,714               4,144,714                   

60,179,000            57,015,619.72                          3,163,380               3,163,380                   

800,000                  ‐                                              800,000                  800,000                      

16,491,119            ‐                                              16,491,119            16,491,119                

1,400,000               ‐                                              1,400,000               1,400,000                   

Annual Budget

PROGRAM

Land Acquisition
Construction
Design/Permitting

Retention

Proj Mgmt/Legal/Financing
Mitigation
Utility Relocates



2016 Diversion Authority Cash  Budget
DETAILED BREAKOUT

 Current FY16 
Budget 

 Paid thru 30 Sep 2016 FY16 

 Expected 
Additional 
Payments
FY 2016 

 Remaining FY16 
Budget 

237,500,000          128,645,994                             108,854,006          108,854,006              

81,211,609            28,409,670                               52,801,939            52,801,939                
12,816,032                   10,937,851                               1,878,181              1,878,181                  
43,687,571                   13,934,825                               29,752,746            29,752,746                
5,000,000                     148                                            4,999,852              4,999,852                  
3,526,000                     2,641,928                                 884,072                  884,072                      
1,200,783                     1,200,783              1,200,783                  
248,217                        248,217                  248,217                      

2,112,509                     2,112,509              2,112,509                  
4,865,497                     4,865,497              4,865,497                  
7,755,000                     894,919                                     6,860,081              6,860,081                  

‐                                  ‐                          ‐                              
69,507,794            39,454,941                               30,052,853            30,052,853                
54,134,132                   33,700,305                               20,433,827            20,433,827                

WP‐42A.1/A.3: 4th St. Pump Station and Floodwall 9,458,410                     4,354,845                                 5,103,565              5,103,565                  
WP‐42A.2: 2nd St. N Pump Station 3,231,532                     2,574,714                                 656,818                  656,818                      
WP‐42F.1S: Flood Control, 2nd St. N, So. of 3rd 15,926,387                   11,669,299                               4,257,088              4,257,088                  
WP‐42F.1N: Flood Control, 2nd St. N, No. of 3rd 16,500,000                   8,632,216                                 7,867,784              7,867,784                  
WP‐42G ‐                                  ‐                              
WP‐42C.1: Demolition, HoJo, Shakey's, FPS 2,000,000                     793,282                                     1,206,718              1,206,718                  
WP‐42C.2: Demolition, Park East Apartments 2,179,776                     613,392                                     1,566,384              1,566,384                  
WP‐42H.2: El Zagal Phase 2 Levee 2,100,000                     1,444,300                                 655,700                  655,700                      
WP‐42I: Mickelson Levee Extension 1,160,000                     1,160,000              1,160,000                  
WP‐42D 1,578,027                     3,618,257                                 (2,040,231)             (2,040,231)                 
WP42‐H1 ‐                                  ‐                          ‐                              
WP42 Engineering Support ‐                          ‐                              

1,040,428                     405,834                                     634,594                  634,594                      
  WP‐43A 2014 382,666                        382,666                  382,666                      
  WP‐43D.3A Preload ‐                                  ‐                          ‐                              

DCAI Phase 1 (50%)

Annual Budget

PROGRAM

Land Acquisition
In Town Levees (WP‐42)
OHB Levee (WP‐43)

Staging Area (WP‐38)
CR16/17 and Gated Inlet (WP‐26, WP‐28)g p j g p
Wild Rice Control Structure
Hardship
Opportunistic
Land Acquisition Mgmt
Easements ROW Relocation and Disposal

Construction
In‐Town Levees (WP‐42)

OHB Levee (WP‐43)



2016 Diversion Authority Cash  Budget
DETAILED BREAKOUT

 Current FY16 
Budget 

 Paid thru 30 Sep 2016 FY16 

 Expected 
Additional 
Payments
FY 2016 

 Remaining FY16 
Budget Annual Budget

  333 Schnell Demo 657,762                        657,762                  657,762                      
FY 2015 Schnell & Other Demos ‐                                  405,833.77                               (405,834)                (405,834)                    
WP‐43B/D/E: Pump Station, Gatewell, Road Raise, Levee ‐                                  ‐                          ‐                              

14,333,234                   5,348,802.22                            8,984,432              8,984,432                  
636,000                        636,000                  636,000                      

‐                                  ‐                          ‐                              
7,023,661                     7,023,661              7,023,661                  

‐                                  ‐                          ‐                              
2,074,632                     1,048,556.56                            1,026,075              1,026,075                  

Services During Construction 3,724,859                     4,300,245.66                            (575,387)                (575,387)                    
839,000                        839,000                  839,000                      
35,082                           35,082                    35,082                        

7,910,478              3,765,763.52                            4,144,714              4,144,714                  
6,004,883                     3,400,233.08                            2,604,650              2,604,650                  

TO‐1:  Project Management 1,069,329                     624,045.07                               445,284                  445,284                      
TO‐2:  Reach 1 (CR‐31 Bridge) 50,000                           ‐                                             50,000                    50,000                        
TO‐3:  Reach 3 (I‐29 N&S, CR‐81 Bridges) 75,000                           75,000                    75,000                        
TO‐4:  Reach 4 (CR‐32 Bridge) 10,000                           10,000                    10,000                        
TO‐4:  Reach 5 (CR‐22 Bridge) 10,000                           10,000                    10,000                        
TO‐5:  Post‐Feasibility Analysis ‐                                  ‐                          ‐                              
TO‐6:  Land Management Services 234,968                        3,514.00                                   231,454                  231,454                      
TO‐7:  Recreation & Use Master Plan 32,000                           34,857.85                                 (2,858)                     (2,858)                         
TO‐8:  Work‐In‐Kind 519,796                        51,163.60                                 468,632                  468,632                      
TO‐9:  Hydrology & Hydraulic Modeling 635,410                        419,086.27                               216,324                  216,324                      
TO‐10:  Utility Design 181,602                        118,619.05                               62,983                    62,983                        
TO‐11:  Reach 6 (CR‐20 Bridge) 50,000                           6,132.50                                   43,868                    43,868                        
TO‐12:  CR‐10 Bridge ‐                                  ‐                                             ‐                          ‐                              
TO‐13:  Levee Design 1,123,134                     1,153,808.05                            (30,674)                   (30,674)                       
TO‐14:  Transportation & Local Drainage Plans‐South 50,000                           ‐                                             50,000                    50,000                        
TO‐15:  Draft Operations Plan 175,309                        41,988.00                                 133,321                  133,321                      
TO‐16:  Permit Submittal Preparation and Other Related Ser 227,908                        42,289.30                                 185,619                  185,619                      
TO‐18: CR16/17 Bridge Design 810,427                        792,202.53                               18,224                    18,224                        

Oxbow Development (OJDA)
Other

WP‐28: CR16/17 Bridge
Oxbow Country Club Golf Course (RTJ II)
Diversion Channel (WP‐01‐02)
Construction Management

Materials Testing (Braun [WP43]; Terracon [WP42])
Other 

Design/Permitting
HMG



2016 Diversion Authority Cash  Budget
DETAILED BREAKOUT

 Current FY16 
Budget 

 Paid thru 30 Sep 2016 FY16 

 Expected 
Additional 
Payments
FY 2016 

 Remaining FY16 
Budget Annual Budget

TO‐19: PPP Development  750,000                        112,526.86                               637,473                  637,473                      
111,000                        70,438.32                                 40,562                    40,562                        

Task Order 01 ‐ Cultural Resources Investigations 111,000                        70,438.32                                 40,562                    40,562                        
260,639                        155,852.20                               104,787                  104,787                      

Task Order 01 ‐ Cultural Resources Investigations 260,639                        155,852.20                               104,787                  104,787                      
33,956                           775.00                                       33,181                    33,181                        

1,500,000                     138,464.92                               1,361,535              1,361,535                  
60,179,000            57,015,619.72                         3,163,380              3,163,380                  

2,279,000                     2,279,000.00                            ‐                          ‐                              
Army Corps Local Share ‐ Additional 45,000,000                   45,000,000.00                         ‐                          ‐                              

7,840,000                     6,481,337.10                            1,358,663              1,358,663                  
3,500,000                     2,651,068.51                            848,931                  848,931                      
1,560,000                     604,214.11                               955,786                  955,786                      
800,000                  ‐                                             800,000                  800,000                      

‐                                  ‐                         
‐                                  ‐                         
‐                                  ‐                         

16,491,119            ‐                                             16,491,119            16,491,119                
In‐Town Levee (WP‐42) Utility Relocation 4,830,513                     4,830,513              4,830,513                  

CenturyLink 2,586,742                     2,586,742              2,586,742                  
Aevenia, Inc. ‐                          ‐                              
CableOne 148,511                        148,511                  148,511                      
702 Communications 75,953                           75,953                    75,953                        
Enventis 982,686                        982,686                  982,686                      
Xcel 874,255                        874,255                  874,255                      
AT&T 162,366                        162,366                  162,366                      
Reiner Contracting, Inc. ‐                                  ‐                          ‐                              
Consolidated Communications ‐                                  ‐                          ‐                              

DCAI Utility Relocations 7,774,500                     7,774,500              7,774,500                  
Cass Rural Water 465,000                        465,000                  465,000                      
Cass County Electric 696,000                        696,000                  696,000                      

MN DNR

Beaver Creek

URS

Other

Proj Mgmt/Legal/Financing
Army Corps Local Share

PMC
Legal
Financing

Mitigation
Riparian / Wetlands
Cemeteries
Agricultural

Utility Relocates



2016 Diversion Authority Cash  Budget
DETAILED BREAKOUT

 Current FY16 
Budget 

 Paid thru 30 Sep 2016 FY16 

 Expected 
Additional 
Payments
FY 2016 

 Remaining FY16 
Budget Annual Budget

Cenex 1,203,000                     1,203,000              1,203,000                  
Century Link 219,000                        219,000                  219,000                      
Midcontinent Communications 87,500                           87,500                    87,500                        
WAPA 650,000                        650,000                  650,000                      
Magellan 900,000                        900,000                  900,000                      
Minnkota Power 3,554,000                     3,554,000              3,554,000                  

OHB Ring Levee (WP‐43) Utility Relocations 2,812,015                     2,812,015              2,812,015                  
Cass Rural Water District 761,000                        761,000                  761,000                      
Cass County Electric 806,749                        806,749                  806,749                      
Sprint 350,000                        350,000                  350,000                      
Red River Communications 52,230                           52,230                    52,230                        
Midcontinent Communications 391,036                        391,036                  391,036                      
City of Fargo 451,000                        451,000                  451,000                      

Other 1,074,091                     1,074,091              1,074,091                  
1,400,000              ‐                                             1,400,000              1,400,000                  

Phase 1 Funding - Bois de Sioux WD, Brandrup 9 282,980                     -                                        282,980               282,980                      
Phase 1 Funding - Bois de Sioux WD, RedPath 340,000                     -                                        340,000               340,000                      
Phase 1 Funding - Bois de Sioux WD,Western 32 272,400                     -                                        272,400               272,400                      
Phase 1 Funding - BRRWD, Stoney Creek 336,000                     -                                        336,000               336,000                      
Phase 1 Funding - BRRWD, Upper South Branch 74,022                       -                                        74,022                 74,022                        
Phase 1 Funding - BRRWD, Barnesville Township 94,598                       -                                        94,598                 94,598                        
Phase 2 Funding - LA / Project Design -                                        -                       ‐                              
Phase 3 Funding - Construction -                                        -                       -                           

Retention



Draft FY 2017 Cash Budget
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FM Area Diversion Project
FY2017 CASH BUDGET

Schedule Budget Categories
Program 
Budget
(2015$)

FY 2017 
Cash Budget

PROGRAM            2,205,566,043                  254,098,515 
Diversion Channel & Assoc. Infrastructure               755,268,516                    11,486,973 
Southern Embankment & Assoc. Infrastructure               371,353,664                          100,000 
Mitigation & Associated Infrastructure                 64,712,848                    24,672,560 
In‐Town Flood Protection               204,863,752                    59,097,432 
Enabling Work / Other                 14,113,749                      9,810,803 
Land Acquisition               426,589,476                  106,681,277 
Engineering & Design Fees                 80,539,955                    10,591,381 
Program Management               128,225,500                    22,615,941 
Contingency               159,898,584                          804,879 

‐                                           

Debt Service                     8,137,268 
Maintenance                         100,000 

DRAFT as of 11/2/2016



FM Area Diversion Project
FY2017 CASH BUDGET

Schedule Budget Categories
Program 
Budget
(2015$)

FY 2017 
Cash Budget

PROGRAM            2,205,566,043                  254,098,515 
Diversion Channel & Assoc. Infrastructure               755,268,516                    11,486,973 

Management, Legal, Financial, Procurement 41,268,059            3,712,473                           
Channel ‐ Utility Relocations 13,851,609            7,774,500                           
Channel ‐ Construction 700,148,848         

Southern Embankment & Assoc. Infrastructure               371,353,664                          100,000 
WP‐26 Diversion Inlet 68,743,917            ‐                                       
WP‐27 Red River ‐ West Embankment 18,050,477            ‐                                       
WP‐29 Red River ‐ East Embankment 15,652,398            ‐                                       
WP‐30 Wild Rice River Control Structure 35,608,353            ‐                                       
WP‐31 I‐29 NS Bridge 55,281,013            ‐                                       
WP‐33 CR81 Bridge 5,253,756              ‐                                       
WP‐35 Red River Control Structure 63,252,598            ‐                                       
WP‐39 Overflow Embankment 10,536,493            ‐                                       
WP‐46 Utilities 8,477,533              ‐                                       
WP‐47 Utilities 1,175,448              ‐                                       
WP‐50 Phase II Demo 12,364,450            ‐                                       
WP‐51 Recreation 9,528,439              ‐                                       
WP‐53 BNSF Moorhead Line Raise 44,008,615            ‐                                       
WP‐54 ‐ Hwy 75 Road Raise 11,320,174            ‐                                       
USACE Local Share \ Management Oversight 12,100,000            100,000                              

Mitigation & Associated Infrastructure                 64,712,848                    24,672,560 
WP‐36 Wild Rice Dam Mitigation 2,027,696              ‐                                           

WP‐40 Drayton Dam Mitigation 6,758,988              ‐                                           

WP‐41 Buffalo River Mitigation 1,689,747              ‐                                           

WP‐43 Oxbow‐Hickson‐Bakke 42,773,436            24,672,560                             

WP‐49 Cultural Remediation 542,999                  ‐                                           

WP‐52 Comstock Ring Levee 10,919,981            ‐                                           

In‐Town Flood Protection               204,863,752                    59,097,432 
WP‐42 In‐Town Levees 100,714,949          34,253,597                         
Complementary In‐Town Flood Protection 104,148,803          24,843,835                         

Enabling Work / Other                 14,113,749                      9,810,803 
Demolition 508,353                  ‐                                           

WP‐28 ‐ Cass County Road 16 and 17 Bridge 13,605,396            9,810,803                                

DRAFT as of 11/2/2016



FM Area Diversion Project
FY2017 CASH BUDGET

Schedule Budget Categories
Program 
Budget
(2015$)

FY 2017 
Cash Budget

DRAFT as of 11/2/2016

Land Acquisition               426,589,476                  106,681,277 
Management, Legal, Financial, Procurement 51,463,000            10,031,106                         
DIVERSION CHANNEL AND ASSOCIATED INFRASTRUCTURE 72,199,150            28,821,868                         
SOUTHERN EMBANKMENT AND ASSOCIATED INFRASTRUCTURE 136,589,980          10,048,770                         
MITIGATION AND ASSOCIATED INFRASTRUCTURE 81,761,211            30,208,222                         
WP‐38 Upstream Staging 47,160,000            24,844,800                         
IN‐TOWN FLOOD PROTECTION 37,416,136            2,726,512                           

Engineering & Design Fees                 80,539,955                    10,591,381 
Management, Legal, Financial, Procurement 8,685,616              1,545,549                           
WORK‐IN‐KIND PROGRAMS (WIK) STUDIES 19,682,433            1,750,973                           
INDICATIVE DESIGN 14,469,297            207,092                              
(LERRDs) ‐ LAND, EASEMENTS, ROW, RELOCATION & DISPOSAL AREA 534,000                  62,983                                
PERMITTING 11,541,039            3,409,278                           
CERTIFICATION 2,050,000              138,950                              
FMDA DETENTION FUNDING 3,000,000              400,000                              
MITIGATION AND ASSOCIATED INFRASTRUCTURE 19,741,602            3,076,557                           
ENABLING WORK 835,968                  ‐                                       

Program Management               128,225,500                    22,615,941 
Management, Legal, Financial, Procurement 128,225,500          22,615,941                         

Contingency               159,898,584                          804,879 
SYSTEM WIDE 21,795,449            116,423                                   

DIVERSION CHANNEL AND ASSOCIATED INFRASTRUCTURE 47,173,841            ‐                                           

SOUTHERN EMBANKMENT AND ASSOCIATED INFRASTRUCTURE 38,696,058            1,340                                       

MITIGATION AND ASSOCIATED INFRASTRUCTURE 40,891,969            192,764                                   

IN‐TOWN FLOOD PROTECTION 10,101,623            489,833                                   

ENABLING WORK 1,239,644              4,519                                       

‐                                           

Debt Service                     8,137,268 
Maintenance                         100,000 
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Contract Extension Summary 

 

  
 
 
 

Contracting Amendments 

 

Date:  November 09, 2016 
 

Description  Company 
Budget 

Estimate ($) 
Task Order Amendments – Cass County Joint Water Resources District 

  Task Order 01, Amendment 09 
  Land Acquisition Management Services 
 Extend Period of Performance to December 16, 2016 

CH2M  $0 

  Task Order 03, Amendment 01 
  Construction Management Oversight – Cass County 

 Extend Period of Performance to December 16, 2016 

CH2M  $4,020 

Task Order Amendments – Metro Flood Diversion Authoriity 

  Task Order 06 – Amendment 01  
Mgmt, Technical, Legislative, Project Delivery, P3 

 Extend Period of Performance to December 16, 2016 

CH2M  $497,000 

  Task Order 07 – Amendment 01  
  Construction Management Services – WP 42 

 Extend Period of Performance to December 16, 2016 

CH2M  $0 
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AMENDMENT NO. 9 to 
CH2M HILL Task Order No. 1 

Cass County Joint Water Resources District 
Metro Flood Diversion Project 

Land Acquisition Management Services 

This Amendment No. 9 is to CH2M HILL’s Task Order No. 1, Land Acquisition Management 
Services for the Fargo-Moorhead Metro Flood Diversion Project. 

 
The purpose of this Amendment No. 9 is to extend the period of performance for services under 
Task Order No. 1 as amended, as described in this Amendment. 

1. Modify the Scope of Services as follows:  No change. 

2. Modify the Scope not included in this Task Order as follows:  No change. 

3. Modify the Time for Rendering Services as follows: 

a. Replace “End: November 25, 2016” with “End: December 16, 2016”. 

4. Modify the Payments to ENGINEER as follows:  No Change. 

5. Other Modifications to the Agreement:  No change. 

 

This Amendment and the services covered by this Amendment will be performed in accordance 
with the Provisions and any attachments or schedules of the Agreement. This Amendment is based 
on an anticipated future Amendment that will cover specific scope and payment changes beginning 
November 26, 2016. This Amendment will become a part of the referenced Agreement when 
executed by both parties. 

Cass County Joint Water Resources 
District: 

CH2M HILL ENGINEERS, INC.: 

Signature   Signature  

Name Mark Brodshaug  Name Sherrill Doran 

Title Chairman  Title Vice President, Northwest Water Manager 

Date   Date  
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AMENDMENT NO. 1 to 
CH2M HILL Task Order No. 3 

Cass County Joint Water Resources District 
Metro Flood Diversion Project 

Construction Management and Oversight Services – Cass County 

This Amendment No. 1 is to CH2M HILL’s Task Order No. 3, Construction Management and 
Oversight Services - Cass County, for the Fargo-Moorhead Metro Flood Diversion Project. 

 
The purpose of this Amendment No. 1 is to extend the period of performance and add fee for 
services under Task Order No. 3 as amended, as described in this Amendment. 

1. Modify the Scope of Services as follows:  No change. 

2. Modify the Scope not included in this Task Order as follows:  No change. 

3. Modify the Time for Rendering Services as follows: 

a. Replace “End: November 25, 2016” with “End: December 16, 2016”. 

4. Modify the Payments to ENGINEER as follows:  Modify fee to add $4,020 for the three week 
extended contract period of November 26, 2016 to December 16, 2016, for a new total fee 
of $44,220. 

Period of Performance  Unit  ($/unit)  Total ($) 

6.6 months  Lump Sum per month  $6,700  $44,220 

 

5. Other Modifications to the Agreement:  No change. 

 

This Amendment and the services covered by this Amendment will be performed in accordance 
with the Provisions and any attachments or schedules of the Agreement. This Amendment is based 
on an anticipated future Amendment that will cover specific scope and payment changes beginning 
November 26, 2016. This Amendment will become a part of the referenced Agreement when 
executed by both parties. 

Cass County Joint Water Resources 
District: 

CH2M HILL ENGINEERS, INC.: 

Signature   Signature  

Name Mark Brodshaug  Name Sherrill Doran 

Title Chairman  Title Vice President, Northwest Water Manager 

Date   Date  
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AMENDMENT NO. 1 to 
CH2M HILL Task Order No. 6 

Metro Flood Diversion Authority 
Fargo-Moorhead Area Diversion Project 

Management, Technical, Legislative, Project Delivery, Public Outreach, and Public‐Private‐ 
Partnership (P3) Procurement Services 

This Amendment No. 1 is to CH2M HILL’s Task Order No. 6 Management, Technical, Legislative, 
Project Delivery, Public Outreach, and Public‐Private‐ Partnership (P3) Procurement Services for 
the Fargo-Moorhead Metro Flood Diversion Project (“Project”). The purpose of this Amendment No. 
1 is to extend the period of performance and add fee for services under Task Order No. 6, as 
described in this Amendment. 

In accordance with Article 1 of the Standard Master Agreement for Professional Services 
(“Agreement”) between the Diversion Board of Authority (“Owner”) and CH2M HILL Engineers, Inc. 
(“Engineer”) dated March 8, 2012, Owner and Engineer agree to the modifications in scope of 
services, period of performance and budget as follows: 

 
1. Modify the Scope of Services as follows:  No change. 

2. Modify the Scope not included in this Task Order as follows:  No change. 

3. Modify the Time for Rendering Services as follows:  

a. Replace “End: November 25, 2016” with “End: December 16, 2016”. 

4. Modify the Payments to ENGINEER as follows:  Modify fee to add $497,000 for the three week 
extended contract period of November 26, 2016 to December 16, 2016, for a new total fee of 
$6,797,000. 

Period of Performance  Unit  ($/unit)  Total ($) 

9.71 months  Lump Sum per month  $700,000  $6,797,000 

 

5. Other Modifications to the Agreement:  No change. 

 

This Amendment and the services covered by this Amendment will be performed in accordance 
with the Provisions and any attachments or schedules of the Agreement. The completion time of 
December 16, 2016 is based on an issuance of a notice-to-proceed on or before that date on an 
anticipated future contracting mechanism for Consultant’s services on the Project moving forward. 
This Amendment will become a part of the referenced Agreement when executed by both parties. 

Metro Flood Diversion Authority: CH2M HILL ENGINEERS, INC.: 

Signature   Signature  

Name Darrell Vanyo  Name Sherrill Doran 

Title Chairman  Title Vice President, Northwest Water Manager 

Date   Date  
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AMENDMENT NO. 1 to 
CH2M HILL Task Order No. 7 

Metro Flood Diversion Authority 
Fargo-Moorhead Area Diversion Project 

Construction Management Services – Work Package 42 

This Amendment No. 1 is to CH2M HILL’s Task Order No. 7 Construction Management Services – 
Work Package 42, for the Fargo-Moorhead Metro Flood Diversion Project. 

 
The purpose of this Amendment No. 1 is to extend the period of performance for services under 
Task Order No. 7 as amended, as described in this Amendment. 

1. Modify the Scope of Services as follows:  No change. 

2. Modify the Scope not included in this Task Order as follows:  No change. 

3. Modify the Time for Rendering Services as follows: 

a. Replace “End: November 25, 2016” with “End: December 16, 2016”. 

4. Modify the Payments to ENGINEER as follows:  No Change. 

5. Other Modifications to the Agreement:  No change. 

 

This Amendment and the services covered by this Amendment will be performed in accordance 
with the Provisions and any attachments or schedules of the Agreement. This Amendment is based 
on an anticipated future Amendment that will cover specific scope and payment changes beginning 
November 26, 2016. This Amendment will become a part of the referenced Agreement when 
executed by both parties. 

 

Metro Flood Diversion Authority: CH2M HILL ENGINEERS, INC.: 

Signature   Signature  

Name Darrell Vanyo  Name Sherrill Doran 

Title Chairman  Title Vice President, Northwest Water Manager 

Date   Date  
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